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PREFACE

The Airborne Science/Shuttle Experiments System Simulation {ASSESS) program was started
in response to strong interest in the management of airborne research by the Airborne Science
Office {ASO) at Ames Research Center, and in the similarities between the Airborne Science opera-
tion and that planned for carrying experimenters aloft on a regular schedule to conduct space
research in the Shuttle Sortie Lab. The ASSESS program was instituted with the objective of
conducting exhaustive studies of the established airborne science concept as it may apply to Shuttle
planning. The program is in two phases: Phase A involves detailed observations and study of on-
going missions managed by the Airborne Science Office, with the objective of translating this
experience into the Sortie Lab program; and Phase B involves studies of airborne missions con-
strained to represent Sortie-mode missions with the purpose of providing additional information
for Shuttie planning.

The tragic end to the many productive years of the CV-990 airplane, the “Galileo,” in a
midair crash on April 12, 1973, has caused an interruption in some of the studies of the ASSESS
program. The program, nevertheless, is continuing with observations of on-going activities with the
ASO Lear Jet and C-141 aircraft. When a replacement aircraft for the CV-990 is put into operation,
observations of normal scientific missions will resume and the plans for Shuttle-simulation missions
which were developed for the CV-990 will be implemented with the new aircraft.

This is the first in a series of reports covering the Phase A observations. It encompasses ob-
servations for the period April to November 1972 for the Lear Jet and CV-980 aircraft. The
report has been written in three separate volumes. The first is an executive summary which
provides a quick overview of the findings of the study. The main body of information is in this
second volume. The third volume is a set of appendixes which give detailed information on the
various missions studied.

A large amount of observational data has been obtained for this report; however, the activities
and categories explored are so many and varied that in a number of cases the sample sizes are too
small to determine more than a very tentative trend. As the ASSESS program continues, the en-
larged fund of data will permit development of more representative trends to aid Shuttle planning.

Results from the ASSESS program are the product of the combined efforts of all who manage,
support, and participate in the Airborne Science operation. Most of the data for this report were
gathered under contract by a team of observers from Northrop Services Inc. The team inciuded
Bernard Shyffer, John F. Reeves, Gaylord M. Androes, and Norman J. Donnelly. The diligent
efforts of these men are gratefully acknowledged.

This report is dedicated to the eleven men who were with the Galileo on her last flight. Their
acceptance of the daily risks associated with scientific research was evidence of a quiet, steady
courage that has characterized the pioneers in every human endeavor. Those we knew best by daily
association were an unfailing source of energy and enthusiasm that imparted a spirit of adventure
1o CV-990 missions. Their contribution to the enlargement of man’s knowledge is a fiving memorial
to which we add a small part as we continue the work in which they were engaged.
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Section 1

AIRBORNE RESEARCH AND SHUTTLE SORTIE PLANNING

Airborne Research at Ames Research Center

A comprehensive program of airborne research has been operating at NASA's Ames Research
Center for nearly ten years, Until April 1973, the primary aircraft was a CV-990; some five years
ago a Lear Jet was added, and more recently a C-141% aircraft. Under the direction of the Airborne
Science Office (ASO) at Ames, the CV-990 has flown a wide variety of scientific missions; the Lear
Jet and the C-141, used primarily for research in infrared astronomy, are equipped with 30-cm and
91-cm IR telescopes, respectively.

The substantial experience in airborne research management gained in the Ames program is a
reservoir of practical knowledge available to the planners of research operations for the Shuttle
Sortie program as they formulate the experiments-management procedures and design the accom-
modations for the orbital research laboratory. The potential reductions in cost and time that might
result for Shuttle from such a transfer of knowledge were first recognized and documented by
Bader and Farlow in 1971 {ref. 1). A unique feature of the ASO operation is the active participa-
tion of experimenters in all aspects of the research program. The scientists not only have the
responsibility to construct and test their equipment, but they also install it in the aircraft and
participate in flights to obtain the scientific data. This one practice, more than any other, under-
lies the success of the Airborne Science approach. It has been enthusiastically accepted by the
scientific community as productive of research results with a minimum of preparation time, with
little formal documentation, and at a relatively low cost.

The ASSESS Program

In response to the interest of Shuttle Sortie planners in ASO management practices, a two-
phase program {ASSESS) of study {Phase A} and simulation (Phase B) was undertaken to docu-
ment the form and effectiveness of the Ames program in airborne sciences. The simulation phase
of this evaluation includes several airborne missions constrained to simulate Shuttle Sortie scientif-
ic missions. The first of these missions is described in references 2 and 3.
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Study Phase Airborne Missions

The initial study phase of the ASSESS program covered the eight-month period from April to
November 1972, during which the flight activities of the Airborne Science Office were observed and
documented to provide information on the management practices, the operating procedures, and the
experiment performance for 17 Lear Jet and five CV-990 missions. The results of this initial study

are summarized briefly in reference 4.

In relation to Shuttle-payload classifications, the Lear Jet is essentially a dedicated aircraft in
the science of astronomy, while the CV-990 is more a multipurpose vehicle, which flies both dedi-
cated and agglomerate types of missions. Figure 1-A illustrates typical mission timelines for the two
aircraft, This figure indicates the relatively short period required in the Airborne Science program
to achieve scientific data, from the proposal stage to the end of the flight mission. Only about nine
months are required for a complete NASA-sponsored mission; one or two additional months might
be needed for a mission sponsored outside NASA. Completion of a mission on the Lear Jet starting
from the proposal submission takes somewhat less than a year for a new experiment. For a repeat
experiment, this time is shortened to only two to four months. Lear and CV-980 mission activities
are described in greater detail in the appendixes to this report, reference 5.

Lear Jet Missions

Table 1-A summarizes the 17 Lear Jet missions during the study peried; a brief description of
the experiments involved is given in table 1-B. Except for group 2 experiments, which measured
concentrations of meteoric dust, the common objective was astronomical observations. Thus, 58
out of the 76 data flights were at night, with measurements in the visible to far infrared wavelength
region, and used a variety of radiometers, spectrometers, and interferometers. Favorite sources
were the galactic center, and various nebulae and planets. The ASSESS observations covered 17
experiments and b0 experimenters.

Certain physical arrangements were common to most of the Lear Jet missions. Experiment
installation and checkout were usually one or two days; for new research teams, this was preceded
by a laboratory setup time of about four calendar days. An average of five 2- to 3-hour flights was
made during a mission, most often at the rate of one per night. In each case, there was only one
experiment, although on many flights more than one astronomical source was observed. With two
exceptions, there were always two experimenters on board the aircraft. The overall level of
accomplishment was slightly better than one flight every two calendar days of residence.

CV-990 Missions

The CV-890 flight program during the observation period consisted of two Ames-based
missions and three based at remote sites (expeditions); missions covered one to two months and
involved an average of 15 experimenters (tables 1-C and 1-D). A total of 76 experimenters
conducted 62 experiments in scientific disciplines as varied as oceanography, astronomy, and
meteorology, using a wide variety of radiometric and photographic systems for remote sensing of
earth surface and atmospheric phenomena, as well as sample-collecting devices for inflight or

1-2



LEAR JET MISSION
{NEW EXPERIMENT)

CV-990 MISSION
{NASA CENTER SPONSORED)

PROPOSAL __ [, CALENDAR
SUBMITTED MONTHS PROPOSAL
B SUBMITTED
N - N
D 1 o |— MISSION
1971 APPROVED
1972 IMMUNIZATION
Jd J NOTICE
FUNDING __[_ _ .
APPROVED ‘ FIRST FLIGHT
F F PLAN
- _ .
M M
_ / | EXPERIMENTERS'
B / BULLETIN NO. 1
A A
| EXPERIMENTERS
M M / ARRIVE
B EXPERIMENTERS’
J J BULLETIN NO. 2
FLIGHTS U
SCHEDULED J J . INSTALLATION
N - — ~ COMPLETE
[ ™~ FIRST
-~ |A A \ |
EXPERIMENTER | ~L ] N FLeHT
ARRIVES
s s \ EXPERIMENTERS'
10 | B T BULLETIN NO. 3
FIRST __ | / \
FLIGHT
— / \ 10~

FINAL __|
FLIGHT 20 /

END OF/—

MISSION

— 30

FINAL
FLIGHT

| ENDOF
MISSION

FIGURE 1-A. TYPICAL MISSION TIMELINES
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TABLE 1-A. AIRBORNE MISSIONS; LEAR JET, APRIL TO NOVEMBER 1972

NUMBER IN START INSTALL. TIME INTERVAL
Tvee oF mission | pr i | DA Mnew | onew | Teaw |oaTarcT.pavs| oave | PATES [Thaue
NEBULAE SPECTRA{1}| 4/4-4/13 6 2 1 3 1 11 4/3TO 4/13
METEORIC DUST(2}  |4/17.4/21 3 2 2 2 3 8 4/14 TO 4/21
Asgpi%ﬁgx"g‘?"' aj2aai27| 2 2 2 2 2 6 4/22 TO 4/27
AS;“E%“;;“;\“ '&?"' 5/10-5/11 2 2 2 4 1 3 5/9 TO 5/11
ASTRONOMICAL, 5176/23| 5 2 2 2 2 a 5/15 TO 5/23
RADIOMETRY {5)
) 5/26-6/2 4 2 2 5 1 9 5/25 TO 6/2
m 6/6-6/8 3 2 2 2 1 4 6/5 TO 6/8
(3) 6/20-6/22 3 2 2 2 1 4 6/19 TO 6/22
@) 6/26-7/7 8 z 2 5 1 12 6/26 TO 7/7
@) 7/10-7/13 3 2 2 2 2 5 7/10 TO 7/14
14) 7/18-7/21 6 2 2 4 1 5 7/17 TO 7/21
e T IO R NN R R B EE
(8)
2) 8/8-8/17 7 2 281 2 1 10 8/8 TO 8/17
(4) 8/29.9/6 7 2 z 4 6 16 8/23TO9/7
AS;Z%??T'@?L 3/12-9/19 3 2 2 3 1 18 9/5 TO 9/22 7
(3} 11/1-1142 4 2 2 3 2 4 10/30 TO 11/2
Asgpigﬁg“n“'é‘;"hr 11/8-1116| 6 2 2 3 3 12 11/6 TO 11/17 2
END OF ASSESS OBSERVING PERIOD

*IDENTIFYING NUMBER OF RESEARCH GROUF AND EXPERIMENT DESCRIBED IN TABLE 1-B
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TABLE 1-B. DESCRIPTION OF EXPERIMENTS; LEAR JET, APRIL TO NOVEMBER, 1972

RESEARCH MEASUREMENT
GROUP INSTRUMENTATION OBJECTIVE

i ECHELLE — GRATING SPECTROGRAPH, SPECTRA OF NEBULAE IN VISIBLE REGION
IMAGE TUBE, /16 TELESCOPE

2 PHOTOELECTRIC LASER, SIX-CHANNEL CONCENTRATION AND ACCRETION RATE
PARTICLE COUNTER OF SUBMICRON METEORIC DUST IN THE

STRATOSPHERE

3 FABRY-PEROT INTERFEROMETER, ASTRONOMICAL SPECTRA IN FAR IR
LHe COOLED DETECTOR, 30-cm, f/5 AND SUBMILLIMETER REGION; ISOTROPIC
OPEN-PORT TELESCOPE RADIATION, GALACTIC CENTER AND

NEBULAE

4 MICHELSON INTERFEROMETER, LHe ASTRONOMICAL SPECTRA IN FAR IR;
COOLED BOLOMETER, 30-cm, #/5 GALACTIC CENTER, NEBULAE,
OPEN-PORT TELESCOPE PLANETS

5 30-cm, OPEN PORT TELESCOPE, f/5; RADIOMETRY QOF GALACTIC CENTER,
LHe COOLED BOLOMETERS, BAND NEBULAE, STARS AND PLANETS
PASS FILTERS

6 INTERFEROMETER WITH DUAL LN, NEAR IR INTERFEROMETRY OF PLANETS
COOLED DETECTORS; GYROSTABIL- AND STARS
IZED MIRROR; 30-cm, /5 OPEN-PORT
TELESCOPE

7 INFRARED SPECTROMETER: LHe INFRARED SPECTRA OF NEBULAE,
COOLED DETECTOR; 30-cm, /% OPEN- GALACTIC CENTER, PLANETS AT 16-23
PORT TELESCOPE pum, WAVELENGTHS

8 DUAL INFRARED SPECTROMETER; LHe SPECTRA OF JUPITER AND ORION

COOLED DETECTORS; 16 TO 28 um

AND 20 TO 40 um; 30-cm, /5 OPEN-PORT

TELESCOPE

NEBULA IN FAR INFRARED REGION




TABLE 1-C. AIRBORME MISSIONS; CV-99), APRIL TO NOVEMBER 1972

T EXFERIMENT FINAL TIME INTERVAL
NAME AND TYPE FLIGHT BASE DF NUMBER IN |NUMBER OF | NUMBER OF DATA PRaEET [ o amian, | PREPARA- |EXPERIMENT [ CALENDAR DATES
OF MISSION PERIOD OPERATIONS FLIGHT CREW | EXPMTRS. | EXPERIMENTS  FLIGHTS SCIENTIST oavs TIONS, REMOVAL DAYS
DAYS
AIDJEX EXPEDITION 4/3/72 EIELSON AFB 18131 ala 3/21/72
TO AND FAIABANKS, 13 10 13 B YES 7 a a 35 T0
OCEANOGRAPHY a/21/72 ALASKA 4/24/72
OCEAN COLOR EXPEDITION &/28/72 :Ac::::r{ A;':EL:'T_C: 611372
TO ANDREWS AFE MIAM! 12 7 12 15 YES 13 2 H a4 T
DCEANOGRAPHY 7/24/72 INTERNATIONAL 7/26/72
UGUST Ission
AususTIaTEM 87172 MOFFETT AND 7 9 2
METEORCLOGY 9',:'?72 EDWARDS AFB 7TO 0 I 1 7 NO 10 2 2 4z 9,;?2
AERONAUTICS (1}
METEDR SHOWER EXPEDITION 10/2/72 COLD BAY AND 9/11/72
T EIELSON AFB 12 12 % 0 NO 16 2 2 a? T0
ASTRONOMY AND
GEOPHYSICS 10/14472 ALASKA 10/17/72
IOVEMBER 1972 MISSION
w ER 1972 MISSIO 10/24/72 (2} 10/17/72
TQ MQFFETT AND 8T0 13 20 3 5 NO 4 3 2 44 T
METEOROLOGY W22 EDWARDS AFB 1 ] 11729772
AERONAUTICS (1]

{1) THIS POSITION OF THE MISSION NOT OBSERVED BY ASSESS
{2} ONLY FIRST FLIGHT OF THIS SERIES WAS OBSERVED BY ASSESS
(3) PRIOR TQ EARTH DBSEAVATION FLIGHTS




TABLE 1-D. DESCRIPTION QF EXPERIMENTS; CV-990, APRIL TO NOVEMBER, 1972

TEAM ]| EXPMT. MEASUREMENT
MISSION SI7E NO. INSTRUMENTATION OBJECTIVE
AIDJEX 4 1* | IMAGING MICROWAVE RADIOMETER, | SEA, ICE, CLOUD BERIGHTNESS TEM-
19.35 GHz PERATURE, SNOW AND SOIL
MOISTURE
2 MICROWAVE RADIOMETER, DUAL | SAME AS @
POLARIZED, 1.42 GHz
3 MICROWAVE RADIOMETER, DUAL | SEA, ICE, CLOUD B.T. SEA SURFACE
POLARIZED, 4.99 GHz TEMPERATURE
4 MICROWAVE RADIOMETER, DUAL | SOIL, SEA, ICE, CLOUDS,
POLARIZED, 37 GHz BRIGHTNESS TEMPERATURE
5 LASER GEODOLITE SEA ICE ROUGHNESS, SEA WAVE
STATE
1 & MICROWAVE RADIOMETER, DUAL | SAME AS @
POLARIZED, 10.69 GHz
7t | 5-CHANNEL MICROWAVE RADIANCE OF H0 VAPOR,
SPECTROMETER TROPOPAUSE AND STRATO-
SPHERE $OUNDING
g | MICROWAVE RADIOMETER SKY RADIANCE FOR VARIOUS
9.3 GHz WEATHER CONDITIONS
9 MICROWAVE RADIOMETER SAME AS @
31.4 GHz
2 10 INFRARED IMAGER, 7.54 TO EARTH SURFACE RADIANCE FOR
14.0 um SURFACE TEMPERATURES
" INFRARED RADIOMETERS {3} RADIANCE OF EARTH SURFACE
17-30, 15-15.2, 9.5-11.5 um AND ATMOSPHERE, VARIOUS
WEATHER; Hy0 VAPOR, AIR, AND
SURFACE TEMPERATURE
1 12 ALUMINUM OXIDE HYGRO- ATMOSPHERE Ho0 VAPOR, DEW
METER AND FROST POINTS
1 13 | SOLAR PHOTOMETER SOLAR BRIGHTMESS
OCEAN 3 i SCANNING EBERT SPECTRO- SPECTRAL REFLECTANCE OF
COLOR METER, 0.4 TO 0.8 um OCEAN SURFACE
2 INFRARED PHOTOMETER, ATMOSPHERE BACKSCATTER OVER
0.8 TO 1.1 um OCEAN
3 EBERT SPECTROMETER, INCIDENT SOLAR RADIATION
0.4 T 0.8 um {SPECTRAL)
1 4 DIFFERENTIAL RADIOMETERS REFLECTANCE OF OCEAN
{3), 14 BANDS, 0.4 TO 0.8 um SURFACE
1 5 DIFFERENTIAL TV SYSTEM, DIFFERENTIAL REFLEGTANCE OF
0.38 TO 0.70 um OCEAN SURFACE
1 6 INFRARED IMAGER, 7.54 TO SEA SURFACE RADIANCE FOR
14.0 um SURFAGE TEMPERATURE
7 INFRARED RADIOMETERS (2}; RADIANCE OF SEA SURFACE
9.5-11.0, 17-30 ym AND ATMOSPHERE, TEMPERATURE
AND Hy0 VAPOR
] gt | MULTICHANNEL GCEAN COLOR SPECTRAL REFLECTANCE OF
SENSOR, 0.4 TO 0.7 um OCEAN SURFACE
F] g* | SURFACE COMPOSITION SEA SURFACE TEMPERATURE
MAPPING RADIOMETER; 8.3 TO FROM SURFACE RADIANCE
9.3,10.2 TO 11.2 um
1 10 | ALUMINUM OXIDE HYGRO- ATMOSPHERIC Hy0O VAPOR, DEW
METER AND FROST POINTS
1 11 | ATMOSPHERIC GAS SAMPLING CONC. OZONE, COy, TOTAL
SYSTEM (ASP] OXIDANTS
2 12* | GAS SAMPLING AND ANALYZING CONCEN. 0ZONE, H,0, CG, CO5, NO
SYSTEM {SAS)
2 13* | CO,LASER SYSTEM TRUE AIRSPEED BY DOPPLER

BACKSCATTER
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TABLE 1-D. DESCRIPTION OF EXPERIMENTS; CV-990, APRIL TO NOVEMBER, 1972 (CONTINUED)

TEAM | EXPMT. MEASUREMENT
MISSION SIZE NO. INSTRUMENTATION OBJECTIVE
AUGUST 1 1* | STRATOSPHERE AIR SAMPLING CONCEN. O3, Hy0, €O, CO,, NO
1972 | SYSTEM (SAS]
2 2* | ATMODSPHERIC GAS SAMPLING CONCEN. Oy, CO,, 80,5, NO_, CO
SYSTEM {ASP)
6 3* | LASER OPTICAL RADAR DETECTION OF CLEAR-AIR
TURBULENCE
2 4 FAR IR SPECTROMETER, 0.1 TO SPECTRA OF UPPER ATMOSPHERE
2 mm GASES
2 5% | RAPID-SCAN EBERT SPECTHA- INCIDENT SOLAR RADIATION
METER, 0.5 TO 0.9 um {SPECTRAL)
1 6 INFRARED RADIOMETERS {2}; WATER VAPOR ABOVE AIR-
8 7O 30 um, 15 um CRAFT, STATIC AIR TEMPERATURE
1 7 ALUMINUM OXIDE HYGROMETER ATMOSPHERIC WATER VAPOR,
DEW AND FROST POINTS
METEOR 2 1 MAKSUTOV SPECTROGRAPH METEQR SPECTRA IN UV AND
SHOWER SYSTEMS; 3000-3600 A(2) VISIBLE RANGE
AMD UPPER VISIBLE WAVELENGTHS {4)
ATMOSPHERE 2 70 mm, /1 CAMERA-SPECTRO- METEOR SPECTRA IN VISIBLE
PHYSICS GRAPHS {4} RANGE
3 SCHMIDT SPECTROGRAPH METEOR SPECTRA IN VISIBLE
SYSTEMS (3), VISIBLE WAVE- RANGE
LENGTHS
4 INFRARED SPECTROGRAPH METEOR SPECTRA IN NEAR IR
CAMERAS (2}, >9000 A RANGE
5 IMAGE INTENSIFIER CAMERA- SPECTRA OF FAIMT METEORS IN
SPECTROGRAPH, VISIBLE LIGHT VISIBLE RANGE
64 | TWO-CHANNEL PHOTOMETER TIME VARIATION OF SHOWER
6000 TO 9500 A INTENSITY
6B | K-24 AERIAL CAMERA STAR FIELD PHOTOGRAPHY
2 7 F-24 CAMERA SPECTRO- METEOR SPECTRA AT WAVE-
GRAPHS (4} 1UV, 1 IR, 2 VISIBLE LENGTHS FROM UV TO NEAR IR
8 JUMPING-FILM CAMERA, VISIBLE MULTIPLE-IMAGES OF METEOR
LIGHT TRACE
1 9 TV VIDICON CAMERA CONTINUOUS SPECTRAL RECORD
SPECTROGRAFH {1}, VISIBLE LIGHT | OF METEOR SHOWER
10 TV VIDICON CAMERA, VISIBLE PHOTO RECORD METEOR SHOWER
LIGHT AND UPPER ATMOSPHERIC
WIND PROFILES
2 11 IMAGE ORTHICON TV CAMERA- CONTINUQUS SPECTRAL RECORD
SPECTROGRAPH, VISIBLE LIGHT OF METEOR SHOWER
3 12 WIDE-ANGLE CAMERAS (8], UPPER ATMOSPHERIC WIND
VISIBLE AND INFRARED WAVE- PROFILES, MAGNETIC FIELD
LENGTHS LINE OBSERVATIONS
2 13X | ALL-SKY CAMERAS (2) 160° MORPHOLOGY OF AURORAS
FIELD OF VIEW
14% | BIREFRINGENT CRYSTAL SPECTRAL PHOTOMETRY OF
PHOTOMETER AURDRAL EMISSIONS
2 15 INFRARED RADIOMETERS (3], EARTH SURFACE TEMPERATURE,
8 TO 30 um COVERAGE STATIC AIR TEMPERATURE, H,0
ABOVE AIRCRAFT
] 16 AEROSOL SAMPLE COLLECTION CONCENTRATION OF AERQSOLS

SYSTEM

IN STRATOSPHERE
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TABLE 1-D. DESCRIPTION OF EXPERIMENTS; CV-990, APRIL TO NOVEMBER, 1972 (CONCLUDED)

TEAM | EXPMT. MEASUREMENT
MISSION SIZE NO. INSTRUMENTATION OBJECTIVE
NOVEMBER 1 1 AEROSOL SAMPLE COLLECTION CONCENTRATION AEROSOLS IN
1972 SYSTEM STRATOSPHERE
3 2* |STRATOSPHERE AIR SAMPLING CONCENTRAITON 03, H,0, CO,
SYSTEM (SAS) CQ,, NO
3 3* | ATMOSPHERIC GAS SAMPLING CONCENTRATION O4, CO,, 50,,
SYSTEM (ASP) NO,. CO
1 4 USED EQUIPMENT OF CONCENTRATION JET ENGINE
EXPERIMENT 2 WAKE REACTANTS
2 5 FAR 'R SPECTROMETER, 0.1 TO SPECTRA OF UPPER ATMOSPHERE
2MM GASES
2 6 INFRARED RADIOMETERS (3), EARTH SURFACE TEMPERATURE,
8 TO 30 um H,0 ABOVE AIRCRAFT
1 7 ALUMINUM OXIDE HYGROMETER ATMOSPHERIC WATER VAPOR,
DEW AND FROST POINTS
3 8 AEROSOL SLIDE COLLECTOR SHAPE, SIZE AND CONCENTRATION
SYSTEM OF STRATOSPHERIC AEROSOLS
9 AEROSOL FILTER COLLECTOR ELEMENTAL COMPOSITION OF
SYSTEM STRATOSPHERIC AEROSOLS
10 LASER SCATTERING WITH PARTICLE SIZE DISTRIBUTION OF
PULSE HEIGHT ANALYZER STRATOSPHERIC AEROSOLS
1 LASER SCATTERING INDEX OF REFRACTION OF
NEPHELOMETER STRATOSPHERIC AEROSOLS
1 12 DIFFERENTIAL TV SYSTEM, DIFFERENTIAL REFLECTANCE
0.38 TO 0.70 um OF OCEAN SURFACE
3 13 SKYLAB CAMERA, VISIBLE EARTH TERRAIN FEATURES
AND NEAR IR

* AIRCRAFT APPLICATION
+ SATELLITE APPLICATION
x SATELLITE DATA CORRELATION




postflight identification of atmospheric trace constituents. Forty-nine of the 62 experiments had
as the primary objective the collection of basic scientific information; eight experiments were
engaged in the development of instrument packages for aircraft application, five of these for use on
commercial aircraft and three for earth resources survey aircraft; and five experiments were engi-
neering models of instruments that had been or were to be flown on satellites. |n addition, three
of the 49 basic-science experiments were used during satellite underflights to provide upward-
looking information for correlation with satellite data. These 16 special-purpose experiments are
identified in table 1-D.

An average of 12 experiments was flown on each CV-990 mission; the installation and check-
out period was generally of the order of two weeks. Experiments on the CV-990 varied widely in
complexity and amount of equipment; thus, the size of research teams varied from 1 to 6 people
and the ratio of people to experiments varied from 1/4 to 6, usually between one and two. Thirty-
seven of the 47 data flights occurred during the day; flights averaged about 4 to 5 hours in length.
The overall level of accomplishment was one flight every 3-1/2 calendar days of residence.

Mission Experimenters

The experimenters in airborne missions during the ASSESS observing period represented
primarily NASA centers and universities (table 1-E). NASA sponsored 68 percent of the experi-
ments, with 24 percent from universities, 9 percent from other government agencies, and 8 percent
from industry. QOne foreign research team was observed during this period. This mixture of experi-
menters is perhaps weighted in favor of NASA, since two of the major CV-990 missions were
assembled by another NASA center.

. Study Phase Documentation

This report covers the ongoing conventional airborne missions during the study period from
April to November 1972, the ASQ organization, and the experiment-management practices. Of
particular interest are the procedures for selecting experiments, and the role of the scientists
conducting them, for this element of the program bears the ultimate responsibility for the scientific
results that determine overall mission success, ASO management practices and operational proce-
dures are evaluated in terms of their potential application to the Shuttle Sortie pregram, and
n.aferences to the airborne-orbital analogy are made in relation to specific points of interest, As the
gmulation phase of the ASSESS program continues, many of these comparisons will be investigated
in greater depth to optimize the contributions of the ASO research management approach to the
success of the Shuttle Sortie program,
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TABLE 1-E. ASO AIRBORNE MISSION SPONSORS

MISSION
AIDJEX
OCEAN COLOR
AUGUST 1972
METEOR SHOWER
NOVEMBER 1972

LEAR PROGRAM

AIDJEX

OCEAN COLOR
AUGUST 1972
METEOR SHOWER
NOVEMBER 1972

LEAR PROGRAM

ORGANIZATIONS REPRESENTED

NASA GOVT. UNIVERSITY INDUSTRY FOREIGN

2 1 1 0 0

3 1 0 1 0

4 1 1 0 0

2 1 2 1 1

4 1 1 1 0

1 0 6 0 0
6 5 1 3 El

NUMBER OF EXPERIMENTS

10 2 1 0 0
10 2 0 1 0

5 1 1 0 0

9 1 3 1 2

7 1 1 4 0

5 0 12 0 0
46 7 18 —6— —;—

(58%)

(9%}

(23%)

(8%)
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Section 2

BASIC CRITERIA AND PROCEDURES FOR THE FORMULATION
AND APPROVAL OF AIRBORNE MISSIONS

Airborne science missions originate generally in two ways: as major missions generated by
NASA or in response to unsolicited proposals from the scientific community. The general proce-
dures and selection criteria involved are iHustrated in figure 2-A.

NASA-Originated Missions

CV-990 Expeditions

NASA originates CV-990 expeditions for the study of specific natural phenomena (e.g., solar
eclipses) and for concerted studies in a single discipline field (e.g., aurora and airglow). Each
expedition is first evaluated as an airborne science mission by the Airborne Research Steering
Committee (ARSC) and, if feasible, assigned a tentative place in the CV-990 schedule,

If the proposed expedition might interest a large number of investigators {e.g., the aurora
expeditions}, a formal Announcement of Flight Opportunity (AFQ) is distributed by NASA Head-
quarters to appropriate scientists and institutions throughout the world. When the missicn would
concern only a small group of scientists, the invitation to participate is made by letter or even by
word of mouth, as in the case of the 1972 Giacobinid Meteor Shower Expedition.

Lear Jet and C-141 Expeditions

Since the Lear Jet and the C-141 aircraft are dedicated almost exclusively to astronomical
investigations, particularly in the infrared regions, their availability is publicized by yearly AFQOs,
which request proposals for use of the aircraft in the following year.

AFQ Preparation and Proposal Evaluation

The AFO is prepared by the appropriate Airborne Science Office (ASO) program manager
and issued over the signature of the associate administrator of the sponsoring program office at
Headquarters (e.g., 0SS, OA). By this action, the associate administrator gives only preliminary
approval to the expedition. The AFOs provide background information on the proposed airborne
investigations, the aircraft, and the procedure for submitting proposals, and refer the reader to the
appropriate ASO program manager for further information,
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FIGURE 2-A. PROCEDURES AND CRITERIA IN MISSION FORMULATION AND APPROVAL
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Proposals received in response to AFQOs are reviewed by an ad hoc evaluation committee
composed of representatives from the appropriate program offices at NASA Headquarters and from
the Airborne Science Office; the committee also usually includes a few senior, non-NASA scientists
in the discipline concerned who have not submitted a proposal.

The ASO program manager reviews the proposals to determine whether the proposer’s equip-
ment can be installed and operated in the airplane and the airplane flown in such ways that the
investigator will be able to obtain the data he wants. The committee’s scientist members (both
NASA and non-NASA) judge the scientific merit of each proposal and the advantages of doing the
proposed research from the aircraft rather than from a ground observatory or a spacecraft. The
committee then recommends a payload that permits a comprehensive, multifaceted investigation
into the phenomenon being studied. {The evaluation committee may also recommend against an
airborne expedition because of insufficient worthwhile proposals.}

Approvai of the Recommended Payload

The director of the Headquarters program office (e.g., the director of the physics and
astronomy programs) must then approve the recommended payload. His approval is the key to
the mission because he thereby agrees to fund the entire expedition, including both the experi-
menters’ grants and costs of operating the airplane, (Beginning in FY 74, the aircraft operating
costs will be covered on an annual basis by the institutional Management System (IMS), with the
Headquarters program office covering only the experimenters’ grants and extraordinary, nonroutine
expedition costs.) The associate administrator over that program office next must ratify the plan
for the expedition and its payload.

Once the cognizant officials over the Headquarters program office have sanctioned the expedi-
tion, the Airborne Research Steering Committee assigns a firm designation to the mission and
resolves any conflicts in the aircraft schedule.

Expeditions Resulting from Unsolicited Proposals

Many CV-990 missions result from unsolicited proposals received by NASA Headquarters
or by the Airborne Science Office. Such proposals are given a preliminary review by the program
managers in the Airborne Science Office and the appropriate Headquarters program office.
Depending on the nature and the complexity of the proposed research, the proposal may then take
one of several routes.

Unsolicited Proposals Leading to an Open Major Mission

The proposed research may be in an area of such general interest that the ASO and the Head-
quarters program office will recommend that the mission be open to all interested scientists. In
this case, the procedures followed are similar to those for a NASA-generated mission.
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Proposal for a Major Payload

From a NASA center. The unsolicited proposal may cover several closely coordinated experi-
ments constituting a major payload for the CV-990. The research program is arranged and the
experiments in the payload are selected by one agency or group, usually from a NASA center, to
fulfill some of their research and development objectives. Examples of these missions are the
Goddard Space Flight Center (GSFC) Meteorology and Earth Observations Missions, the GSFC
Solar Constant Expedition, and the Wallops/Langley Barium lon Cloud Project. One person at
the proposing center assumes the role of Project Scientist responsible for arranging the mission
payload. Proposals containing a major payload must be approved by the Headquarters program
office providing funds to the proposing center and the airborne expedition operational costs to
ASO. (Beginning in FY 74, operational funds will be provided as noted for NASA- generated
missions.) Once the funding for the complete mission is assured, the Airborne Research Steering
Committee gives its final approval to the proposal.

From a non-NASA agency. An unsolicited proposal with a major experimental payload from
a non-NASA arganization requires only approval by ASO and the Airborne Research Steering
Committee, which can designate the program as a firm one if they are satisfied that the proposal
meets the criteria of an airborne science mission, that the proposing agency can fund the expedi-
tion, and that the mission can be accommodated in the CV-990 schedule.

Consolidation of Independent Unsolicited Proposals into a Payioad

Occasionally, the unsolicited proposal pertains to a worthwhile experiment that by itself does
not justify the use of the CV-990 aircraft or for which sufficient funding is not available. In this
case, the ASO consolidates such proposals into a payload that would justify a mission. In such
payloads most experiments can obtain data on most flights, and each experimenter has one or
more flights for which he is the prime investigator — that is, flights for which he can determine the
route and time. Such a consolidated payload also permits the inclusion of experiments that can
provide mutually supperting data, although each experiment is independent of the others.

The ASO arranges these consolidated payloads with the help and the informal approval of any
Headqguarters program office that may be involved in funding any of the proposals. The payload
and mission are then recommended to the Airborne Research Steering Committee, which applies
its usual criteria in deciding whether or not to approve the mission for the CV-990.

Funding Negotiations

For CV-990 expeditions resulting from unsolicited proposals, the program office’s approval
and, where necessary, guarantee of funding for the operation are developed in two ways: by
direct negetiation between the ASQ and the program office and by the presence on the Airborne
Research Steering Committee of a permanent member from the NASA organizations that use the
CV-990 for their programs {i.e., OA, 0SS, OAST, and OMSF).

When a non-NASA agency asks to use the aircraft, the negotiations take place directly between
that agency and the ASO.
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Unsolicited Proposals for the Lear Jet and the C-141 Aircraft

Since the AFQs for the Lear Jet and the C-141 aircraft are open-ended and renewed yearly,
any unsolicited proposals for their use are merely kept on file for presentation to the next meeting
of the evaluation committee.

“Piggyback’ Experiments

“Piggyback’’ experiments fly on a space-available, noninterference basis. They are generally
small ones and have very broad flight requirements that can be satisfied by many types of missions.
These ‘‘piggyback '’ experiments usually require, at most, nominal funding to cover experimenter
travel expenses. Moreover, they often are ready to be flown with only short notice, a few weeks or
so. These experiments come from the unsolicited proposals to ASO and from experiments that
have already flown on the CV-990.

When space is avilable on an upcoming mission, the ASO program manager will choose
“piggyback’’ experiments to fill the space; he looks first for those that can contribute supporting
data to the primary experiments.

The addition of “piggyback’” experiments to a mission’s payload is totally within the
discretion of the ASO program manager and allows the most efficient and productive use of the
airplane. In some cases, “piggyback’’ experiments have paid their way, in effect, by obtaining
useful data when the primary experiments, for one reason or another, did not obtain the data
for which they were intended.

Applications to the Shuttle Sortie Program

The selection of experiments for major missions with specific purposes follows generally the
pattern established for spacecraft programs in the 1960s. A major difference, however, is the much
shorter time between experiment selection and flight in the airborne program as compared with the
spacecraft program. Airborne experiments are selected 6 to 12 months before flight; even less
lead time is needed for individual unrelated experiments that are consolidated into one payload;
and “piggyback” experiments often are approved only a few weeks before flight. Rarely is an
experiment scheduled more than a year in advance. Such short lead times enhance the timeliness
of experiments and reduce overall experiment preparation costs.

The handling of unsolicted individual experiments and “piggyback” experiments to fill any
excess space on airborne science missions is particularly relevant to the Shuttle Sortie program. A
file of such experiments is maintained far reference as the need arises.

An important impact of ASO management participation in this area is the role of the
appropriate ASO program manager. By virtue of his scientific background and intimate knowledge
of the aircraft through his function as mission manager, the program manager is able to evaluate
proposals for their scientific value as well as their compatibility with the aircraft environment.
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Section 3
ASO MANAGEMENT STRUCTURE AND PROCEDURES

Airborne Science Office (ASO) direction of inflight research over several years has fostered
the development and refinement of management technigques which maximize opportunities to
achieve scientific objectives and which emphasize simplicity and informality of operation and
reporting.

These techniques are largely the result of the circumstances under which ASO conducted its
first mission in 1965. At that time, the nucleus of the present ASO consisted of the expedition
manager, an assistant expedition manager for experiments, a technician, and a secretary. (The
latter two were detailed only for the duration of the first mission.} Manpower was provided, as
needed, by other Ames Research Center organizations, principally the Flight Systems Research
Division (one pilot and a USAF navigator temporarily on duty at Ames), the Technical Services
Division (aircraft maintenance, inspection, and experiment installation), and the Research Facili-
ties Division {mechanical engineering). The participating scientist had to be wholely responsible
for assembling and operating his experiment and for ensuring it would work. The management
staff, because of its small size, was forced to operate informally and flexibly with a minimum of
formal documentation. As the airborne science method proved to offer unique advantages for
conducting research, particularly observations of natural phenomena, more missions were con-
ducted, more aircraft were used, and additional personnel were added. Yet the basic procedures
remained the same,.

AS0 Management Structure

The chief of ASQ is responsible for averal! planning and administration of ASO programs and
operations. His immediate staff consists of a technical assistant, an administrative assistant, and two
secretaries. Airborne science missions have fallen into three broad scientific categories: (1} astronomy,
(2) meteorology and earth observations, and (3) geophysics and space sciences. For each one of these
three discipline areas, the ASO has a program manager who is a scientist with experience in that
discipline and who is responsible for the airborne missions in that area. Two of these program areas
have full-time assistant program managers, one for the (Lear Jet) astronomy program and one for
meteorology and earth observations. When a particular airborne science mission is developed, one of
these five persons is assigned as mission manager, with complete responsibility for that specific mis-
sion. For large missions, an assistant mission manager is also appointed; on occasion, other members
of the ASQO staff assist the program managers in this capacity.

A permanent CV-990 facilities manager is responsible for the experimental support systems on
board the CV-990. He is assisted by a mathematician who programs and operates the data acquisition
system (ADDAS) and by two contract electronics technicians, A similar group supports the C-141
aircraft.
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Two flight planners/navigators support operations on all the ASO aircraft and are closely
involved in mission planning from its inception. A mechanical technician manages the laboratory
provided for experimenters by ASO.

Functional support of ASO activities is provided by cognizant groups within Ames on a regular
basis as requested, or occasionally to meet special needs (fig. 3-A}. ASO does not duplicate with its
own resources any services that can be provided by other Ames groups. Contractor support is used
for some routine functions such as aircraft maintenance. Table 3-A summarizes flight personnel re-
quirements for missions during the ASSESS study period, in terms of man-flights in direct support
of research activities {including the flight crew} and for transporting aircraft maintenance crews (via
the CV-390) to remote bases.

Key Elements of the ASO Management Approach

The ASO management approach centers on the intimate involvement of the experimenters in
all aspects of the airborne science mission. They design and assemble the experiment, subject only
to the general constraints of flight safety, available electrical power, and the aircraft environment,
They test and maintain the experiment to their own standards of performance and reliability, and
they operate it in flight.

Success in obtaining scientific data is always the primary purpose of the flights. Thus, ASO
concentrates on maintaining an atmosphere conducive to research, conducting each mission
as though it were a field expedition. ASO provides the airborne platform and the necessary support
for the experimenter’s work. The ASO program/mission managers are experienced research scientists,
and thus they can communicate and worlk easily with the experimenters,

Continuity of management throughout the project is another important element of the ASO
approach. The experimenters always have the same point of contact, the ASO mission manager or
members of his small staff. A mission manager is assigned at the inception of each CV-290 mission,
often when it is first tentatively proposed. He follows all details through the final flight and post-
flight data analyses, and he actively participates in all CV-990 flights. For the Lear Jet program, the
manager provides a similar continuity for a series of missions (only one experiment at a time can
be flown). He is the single point of contact for experimenters and follows each mission from incep-
tion to completion. Usually there will be several missions in various stages of development concur-
rently in progress.

The effectiveness of ASO programs is greatly enhanced by the physical proximity of most of
the Ames support groups and the ASO within the Ames hangar building (fig. 3-A). Communication
and coordination among these groups are thus facilitated and usually consist of face-to-face dis-
cussiaons rather than memos or even telephone calls.

While sharing the fundamental concepts of the ASO approach to airborne science research,
the CV-990 and the Lear Jet operations have unique experiment-management features of value to
the Space Shuttle program. As noted, a CV-890 mission usually involves a coordinated grouping
of experiments, while a Lear Jet flight series centers on a single experiment. The management of
CV-990 missions will be discussed in some detail. The same functions are performed for Lear Jet
experiments, but usually as combined rather than individual assignments. Thus, elements of the
Lear Jet program are discussed only where they differ from those of the CV-990.
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TABLE 3-A. FLIGHT PERSONNEL SUMMARY

MAN-FLIGHTS SUPPORT MANPOWER RATIO*
nennr | wsson [T ruce| e | oo | cvenses
PERSONNEL | PERSONNEL (REMOTE BASE)
LEAR JET ALL 139 152 Q 1.09 0 1.09
CV-990 AIDJEX 66 104 13 158 0.21 1.79
2832 206 183 42 0.89 0.20 1.09
AUS;JZST 21 65 0 0.71 0 0.71
SM:J‘ZEE 107 128 21 1.20 0.20 1.39
NO\;Z";'ZB ER 84 57 0 0.68 0 0.68
ALL 554 537 77 0.97 0.14 1.1

* DATA FLIGHT S.M.R. = RESEARCH SUPPORT PERSONNEL FLIGHTS/EXPERIMENTER FLIGHTS
GROUND OPERATIONS S.M.R. = AIRCRAFT MAINT, PERSONNEL FLIGHTS/EXPERIMENTER FLIGHTS




CV-990 Missions

The airborne mission and its experiment payload normally are managed from the ASQ by the
mission manager. On occasion, an experiment payload for the CV-990 may be managed primarily
by another NASA center or other government agency, although final approval and mission respon-
sibility remains with the ASO manager. Goddard Space Flight Center, for example, sometimes
assemnbles the principal experiments, designates the project scientist, prepares the aircraft fayout,
and outlines the mission objectives, In such a case, the ASO mission manager works closely with
representatives of the sponsoring center to coordinate mission preparations, and he still retains
direct control over experiments not part of the primary group. On all CV-990 missions, he coordi-
nates research activities during the flight period.

Functions outlined in this section are common to all missions, whether performed by the
ASO manager and staff or not. For simplification, the usual case where both the payload and
overall mission operations are managed from the ASO is used to illustrate mission management
practices.

CV-990 Mission Origins

CV-990 missions are of two general types. A mission may be for a single purpose, as in the
1972 AIDJEX mission for the study of ice movement in the Arctic Ocean (appendix A). Or it
may comprise two or more groups of independent experiments having some commeon parameters
in terms of flight time, profile, and routes, the geographical location, or the operational techniques
and instrumentation. The 1972 Meteor Shower Expedition, for example, was designed primarily
for observation of the Giacobinid shower, but it later was extended to include observations of
auroras and of rocket launches for meteorologic and geomagnetic studies (appendix D). The
November 1972 missicn was planned for measurements of clear-air turbulence, two separate
groups of studies on atmospheric sampling, and an experiment on stratospheric jet wakes; though
independently proposed, the experiments were to some extent complementary,

The concept of an airborne mission and the early considerations of its feasibility often are the
result of informal discussions between members of the scientific community, with perhaps some
general guidance from an ASO program manager who is knowledgeable in the research area. By
one of several paths, unsolicited proposals with recommendations will reach the ASQ, to be
evaluated by the cognizant manager. [T in his opinion, most likely augmented by informal discus-
sions with other scientists in the field (perhaps potential participants themselves}, the proposals
have scientific merit and promise of support, arrangements may be made to issue a formal Announce-
ment of Flight Opportunity (AFQ). For a more complete discussion of the AFQ, the evaluation
of proposals, and alternate procedures for mission formulation, see section 2. (Examples of the
interesting and varied ways a mission may originate are given in appendixes B and D.)

By this time, the ASO manager wi!l have invested considerable effort in evaluating the
scientific validity of the experiments and in outlining a tentative flight program to meet the stated
objectives, He also will become well acquainted with many, if not all, the participating scientists
and experiments by the time mission approval has been obtained and he becomes manager of that
particular mission.
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In special cases, and by common agreement, a project scientist is designated by the organiza-
tion sponsoring the mission; this may be an NASA center or another government agency such as
the National Science Foundation. He may or may not have an experiment of his own onboard.
His role will vary from one of strong direction to that of a scientific advisor, with primary concern
for the experiment payload, and an obligation to work closely with the ASO mission manager at
all times to achieve integration of the many diverse mission elements.

CV-990 Mission Development

Experimenter relations. Soon after mission approval, the manager issues the first Experimenters’
Bulletin, which gives a summary of mission abjectives, a tentative schedule, and a listing of experi-
ments and experimenters. Successive bulletins provide updated information and additional detail.

The mission manager, in consultation with the aircraft facilities manager, plans the layout of
the aircraft interior on the basis of information from the experimenters on the physical parameters
of the proposed experiment packages. This process is purposely kept open and flexible to allow
the addition or deletion of experiments and give the experimenter the option of modifying his
equipment. Within reason, changes may be made up to the close of the development period so
long as they do not affect other experiments or the overall schedule.

The CV-990 Experimenters’ Handbook introduces each new experimenter to the special
environment of the aircraft, special aircraft facilities, methods of experiment installation, and
available support services. He is expected to use the data in the handbook as a guide in the design
of his equipment; he must conform to the loading and stress limits that are dictated by safety and
airworthiness requirements. The principal events in the development of an experiment are shown
in the upper part of figure 3-B.

During the entire period between mission approval and the experimenter's arrival at Ames,
the mission manager is in frequent contact with the experimenter, usually by phone; formal
written communications are seldom necessary. |f possible, the experimenter visits Ames to see
the aircraft and meet the support personnel involved. He is introduced to those with specific
responsibilities for portions of the mission and is encouraged to take questions directly to these
other staff members when appropriate, with the provision that the mission manager be kept
informed of all developments.

Equipment drawings and an appropriate stress analysis submitted to the mission manager by
the experimenter are reviewed by the Airworthiness Engineering Group (Ames Flight Operations
Branch), which is responsible for the safety aspects of the experiment installation. With rare
exception, the engineering evaluation (while binding) is transmitted informally, through the
mission manager, back to the experimenter.

During the preparatory period, the missicn manager is assisted by a number of other per-
sonnel (fig. 3-B). The facilities manager is responsible for arranging for the experimenter’'s use
of standard facilities available on the CV-990. These include electric power, cabling, timing
signals, photographic coverage, intercom, and the ADDAS system. The data systems manager
handles (and programs) experimenter requests for the recording of data in the ADDAS or use of
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the system for real-time computation while experiments are in progress. The ADDAS is available
for calculations using experimental data, provided the programmer is furnished all pertinent infor-
mation well in advance of the mission. The mission manager arranges for the design and fabrica-
tion at Ames of any special openings or housings external to the fuselage required to accommodate
experimenter equipment. The cognizant design engineer deals directly with the experimenter; for
complex experiments, he may travel to the experimenter’s laboratory to coordinate the design

{fig. 3-C).

The experimenter is expected to make his own support devices to match aircraft tie-points in
conformance with aircraft specifications for construction (section 6). |In special cases, design ser-
vices for brackets and mounts may be provided by an ASO or other Ames designer. The experi-
menter is expected to work directly with that person.

Planning and logistics, The ASO mission manager has overall responsibility for all flight
planning, aircraft medifications, flight research support services, and mission logistics. To accom-
plish these tasks, he must request support from ASO staff members, ASO contract services, and
appropriate Ames specialty groups. Details of the procedures involved are given in section 10 and
appendixes A through D.

The mission manager ‘coordinates the diverse flight plans desired by various experimenters
with a flight planner/navigator in the ASQ and informally consults with the aircraft command
pitot of the Flight Operations Branch on various aspects of the developing flight schedule. Flight
planning is relatively simple for a one-time astronomical phenomenon that occurs at a fixed
time and place; typically, however, several differing flight plans must be prepared 1o meet
contingencies, and planning for a multipurpose mission may involve several widely divergent
flight plans, each for the special benefit of a particular experiment.

For a mission based away from Ames, arrangements must be made for use of the remote
base and the ferry flights to it. The navigator collects information pertinent to remote bases and
suitable alternate fields within mission range. Arrangements for the use of an Air Force Base are
initiated by the mission manager through the resident Air Force Liaison Officer; in the case of
a commercial field, the ASO contract support manager makes the arrangements under the direction
of the mission manager. When the mission schedule is firm, the manager initiates a formal flight

request for flight operations and aircraft maintenance support on the part of Ames and contract
personnel.

Operations in a foreign country require advance permission from the nations involved to
overfly their territory and/or to base in their country. The ASQ mission manager initiates such
requests to the Office of International Affairs at NASA Headquarters, wh ich, in turn, asks the
U. S. Department of State to make the formal request. Those actions must be initiated three to
six months prior to the operation.

CV-990 Mission Integration

Installation of experimental equipment follows the procedures shown in figure 3-D. Equip-
ment assembly and initial checkout are performed in the Airborne Science laboratory. The
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experimenter is provided with bench space and tools, if needed. Vacuum pumps and cryogenics
are avaifable, approved aircraft fasteners are on hand for assembly, and basic equipment is available
for simple machine work.

" The assembly period in the ASQO laboratory may be the first opportunity for experimenters
to meet one another, and it often leads to fruitful discussions of mutual problems. The mission
manager monitors the progress of each experimenter and arranges for special support needs.

An aircraft inspector and a member of the Airworthiness Engineering Group make a first
check of the equipment for conformance to aircraft standards and indicate any necessary modifi-
cations. When the standard racks are used, there generally are few problems except the improper
use of hardware. Special mounts occasionally necessitate additional bracing.

Following inspection, the equipment is loaded onto the aircraft. The physical handling of
equipment is done by technicians from the Metals Fabrication Branch {fig. 3-E). Under the direc-
tion of the aircraft facilities manager, ASO support technicians connect the necessary cables
between power outlets and equipment racks and between experiments and the ADDAS. The
experimenter monitors and assists in the installation. After completion of the aircraft installation,
the experimenter verifies the operation of his equipment, now powered through the aircraft sys-
tems, in the presence of other functioning experiments, and tied to the onboard computer systems.

A final preflight inspection is always made of each experimental installation in the aircraft.
It may be decided at this time that additional bracing is required for equipment mounted on top
of racks. The aircraft inspector also checks to ensure that each rack is separately grounded and
that each separate piece of equipment is electrically bonded to a rack or other suitable ground.
No mission can pass this point without the written approval of the Airworthiness Engineering
Group and the aircraft inspector for each experiment installation.

Before any CV-990 mission can be undertaken, the Airworthiness and Flight Safety Review
Board meets with the mission manager, pilots, and in special cases, experimenters for a review of
all experiment designs, operational and contingency plans, and any other factors related to the
. safety of the mission and its equipment. All experimenters are required to attend a briefing
concerning safety procedures for the aircraft; if pertinent, special survival equipment for overwater
and arctic flight is discussed. Finally, there is a general experimenters’ meeting with the mission
manager to discuss the installation, any remaining problems, and the flight plans.

CV-990 Mission Operations

Each mission begins with a pilot check flight, which serves as a check on aircraft
maintenance and allows the flight crew to evaluate any new installations pertinent to aircraft
operations. During these flights, each experimental instailation is carefully inspected for evidence
of excessive vibration in response to normal aircraft operations.

The second flight, normatly a local flight, provides an initial operational shakedown of the

various experiments and an opportunity for new experimenters to become accustomed to the
aircraft environment.
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Figure 3-E. Equipment rack lifted into CV-990 cabin.




Subsequent flights are the data flights to meet mission objectives, The mission manager
coordinates activities and provides information to the experimenters, but avoids interfering
with their work. Experimenters may request changes in the flight plan during a flight, and if the
navigator and the pilots agree, such changes can be and frequently are made. This degree of flexi-
bility in flight planning is an important ingredient in the success of a mission.

A mission may run on a fixed schedule of flights, or it may have a variable schedule subject
to weather or other parameters. When decisions on flight scheduling are required, the mission
manager, the navigator, the pilots, and any concerned experimenters confer as to the desirability

of a flight on a given day.

The mission manager has the prime responsibility for the entire mission and is coordinator of all
research activities. He is the vital interface between experimenters and flight crew, between mis-
sion and base support personnel, between airborne experiments and participating ground stations.

To assure mission success, he works closely with the command pilot, who has direct responsibility
for aircraft operations, to reprogram for unforeseen delays. He is also the senior Ames representa-
tive for matters of policy and procedure in contacts with outside organizations.

In the field, the mission manager adapts his plan and procedures to suit the climate of the mis-
sion. |t is normal to have a daily experimenters’ meeting, attended by representatives of the flight
and ground crews, to review the previous flight, dispose of problems, and discuss future plans,

The mission manager also has frequent meetings directly with the flight and the ground crews to
keep informed of the aircraft status and to confer with them on scheduling. In these and many other
ways, the mission manager provides the focus and impetus to make the mission go.

Lear Jet Missions

Lear Jet Mission Development

Experiments utilizing the Lear Jet follow the same general steps as those on the CV-990,
except that only one experiment and a maximum of two inflight experimenters are involved at
one time (see appendix E). There can be no mission manager or other support personnel aboard;
the command pilot coordinates inflight operations and research activities. Thus, the Lear Jet
operation is somewhat simpler than that of the CV-990.

The experimenter is provided a Lear Jet Experimenters’ Handbook, similar to that for the
CV-990. Again, the necessity to conform to aircraft practice in construction is emphasized by
the mission manager. Standard fixtures are used to adapt electronic equipment to aircraft racks.
The experimenter, particularly if new to airborne research, visits Ames as early as possible to be-
come familiar with the aircraft environment and meet the support personnel with whom he will
work.

Other activities during this period include frequent contacts between the manager and the
experimenter, evaluation of proposed experimental equipment, and the development of preliminary
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flight plans on the basis of experiment requirements. Before shipping his equipment, the experi-
menter is expected to send drawings and a stress analysis of his experiment. |n addition, Lear Jet
experimenters are required to attend a high-aititude indoctrination course, arranged by the ASO
manager (see Section 8). Experimenters’ Bulletins are unnecessary because of the very small
number of people involved,

The scheduling of experiments on the Lear Jet is much more flexible than on the CV-990,
Lead times are shorter and experiment development schedules often slip, requiring rescheduling of
one or mare experiments,

Approximately two weeks before his arrival at Ames, the experimenter confirms with the
mission manager any special equipment {e.qg., special brackets, cryogenics, a vacuum pump, or
heliostat, etc.), experiment weight, electrical power requirements, and flight schedule. Finally,
the manager issues a work order regquesting the necessary instatlation services for the particular
experiment.

Lear Jet Mission Operations

A first-time experimenter is usually assigned a two-week period on the Lear, Much of the
first week is taken with assembly and inspection of his equipment, as well as any modifications
indicated by the aircraft inspection and airworthiness engineering representatives. There also may
be aircraft interface problems to be solved. By the end of the first week, a typical experiment is
aboard the Lear and ready to fly.

Practice flights for familiarization and experiment shakedown are encouraged, but not always
performed. Operation of a Lear Jet flight is much more informal than that of a CV-990. Flight
plans are prepared in advance, for the aircraft does not carry a navigator, and when changes are
indicated the experimenters interact directly with the pilots via the aircraft intercom system. Lear
Jet flights are a maximum of three hours, with no more than two hours observing time. Experi-
ment weight and cabin space are far more restricted than on the CV-990, and perhaps below those
proposed for an experiment station in the Shuttle Sortie laboratory. Further details of this opera-
tion are given in appendix E and reference 1.

The ASO Management Approach and Shuttle Sortie Planning

The ASQ management approach outlined here can serve as a basis, both in concept and in
practice, for a new experiments management plan tailored to the Shuttle Sortie research environ-
ment. The unique features of the ASQ approach may be summarized as follows:

1. Complete involvement and participation of the experimenters in the entire project.

2.  The experimenter acceptance of total responsibility for the successful operation of
his experiment.

3. Use of scientists as program managers.
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4. Maintenance of a research environment at all times.
5.  Minimum ASO interference in the experimenter’s work.

6. Continuity and centralization of management in the same small staff (2 to 6 people}),
resulting in a single point of contact between experimenter and management throughout
the entire mission,

7. Minimum documentation,
8. Participation of the program manager in the CV-890 flights as mission manager.
9. Physical proximity of the ASQ, the experiment installation, and the flight operations

facilities.

This management approach has been demonstrated to be productive of high-quality research
at relatively low cost, for a wide spectrum of experiments and experimenters, in two widety
different modes of operation, over a period of nine years. The motivated scientist, it has been
shown, is capable of moving into the flight environment, with full responsibility for his experiment,
to accomplish his research objectives on his first airborne mission.

References

1. Mulholland, Donald R.; Reller, John Q., Jr.; Neel, Carr B., Jr.; and Mason, Robert H.: Shuttle
Sortie Simulation using a Lear Jet Aircraft, Mission No. 1, NASA TMX-62,283, December 1972,
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Section 4

THE EXPERIMENTER AND ASO MISSION MANAGEMENT

The primary advantage of direct and full involvement of the research scientist is that the
experiment is at all times under his direct control; the authority and responsibility rest with one
person who is willing to stake his professional reputation on the outcome, and is motivated
accordingly. When maximum experimenter involvement is combined with a streamlined, informal
operations plan — conducive to implementation by small research groups in a time span of a few
months — the base is laid for a highly flexible program that can be adapted to experiments from
many different scientific disciplines, with a minimum of formal reviews, coordination, and
documentation to prepare for a mission.

The conduct of an experiment in the airborne laboratory is analogous to ground laboratory
research: similar advantages accrue when the originating scientist is in direct command. His back-
ground of experience and know-how are immediately available to optimize operation for local
conditions, to analyze anomalous results, to isolate a defective component, to modify the research
plans, and to decide on improvements for subsequent operation. His presence makes the experi-
ment self-contained, in effect, since real-time or immediate postflight data evaluation ensures the
continuity of valid scientific results. All these factors combine to achieve maximum scientific
productivity with a relatively modest investment in manpower and considerable economy of design.

This section explores the experimenter’s role in the Airborne Science Office {ASO) research
program and his relationship with ASO management staff and policies. It is this area of ASO
experience in flight research management that has the most direct application to the Shuttle Sortie
planning process. Thus, the emphasis in this section is on that critical relationship between scientist
and manager, and the respective responsibilities of each at the various stages of an airborne mission.
The technical details of each stage are left to other sections as referenced herein,

The Airborne Platform as a Research Tool

An airborne experiment begins when an established scientist in some relevant field of research
decides that an airborne platform either will enhance his present results or is the only reasonable
vehicle for performing a new experiment. The reasons for using an airborne experiment platform
are varied. |nfrared astronomy research in the longer wavelengths cannot be performed on the sur-
face of the earth because of atmospheric absorption of the incoming signals. An airborne platform
may be needed to survey the surface of the earth, as in the development of an instrument for
satellite use, or for rapid measurements of soil moisture and ocean chlorophyll, or even for visual
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observations of whale migrations. It can be used to make wide-ranging studies of dust particles

and trace-gas contaminants in the upper atmosphere, or as a camera platform for observing astro-
nomical phenomena not visible from easily accessible land areas. Whatever the reason in a particular
case, the potential experimenter must weigh the possible gain against the effort required; in this
decision, two favorable factors are the relative simplicity of ASO procedures and the prior in-the-
field experience (as opposed to in-the-laboratory) of the scientist. If he has field research experi-
ence, the experimenter is better able to plan and carry out the preparations for an ASO mission
since he is aware of the kinds of operational and maintenance problems to be encountered.

Mission Proposals and Planning

As discussed in sections 2 and 3, an experimenter can contact the ASQO, informally, for infor-
mation relative to his experiment plan, its suitability for airborne research, and the schedule of
research flights in future months. He might join a mission now in the early planning stage, or his
interest may initiate consideration of an entirely new flight series. As it turns out, most of the
experimenters in the Lear Jet program are university scientists operating under NASA grants, while
the CV-890 aircraft has been used in recent years by scientists more from NASA and other
government agencies than from universities. Foreign scientists are encouraged to take part in these
programs.

In his formal proposal, the experimenter (principal investigator) outlines his research objec-
tives, the measurement techniques, the required flight parameters and logistics, the anticipated
environmental constraints, and the physical parameters of his test equipment. In the general case,
several of these become the subjects of negotiation with the ASQ mission manager early in the
mission planning stage. For example, flight planning for the CV-890 requires coordinating several
flight requests into a single program, which may not exactly suit any one experimenter; in the Lear
Jet program, the proposed volume or power of an experiment may exceed practical limits. The
compromises necessary in a particular case will be determined, in part, by the priority assigned to
the experiment. In most cases, the ASO manager is able to accommodate surprisingly diverse
objectives within a single mission; only rarely must a secondary experiment be eliminated. By
frequent, informal contacts with the mission manager, the experimenter keeps abreast of mission
planning activities.

Experiment Development

The experimenter has the entire responsibility in the design, fabrication, and prooftesting
of the airborne experiment. A brief summary of the experimenter/ASO relationship in this area
is given here; more technical details of experiment design and construction are given in section 5.

To meet aircraft safety limits, the experimenter must canform to the requirements given in
the Experimenters’ Handbook, as well as practical Jimits on experiment size and weight imposed
by aircraft parameters. Certain arrangements, such as position relative to viewing ports and power
requirements, are negotiated with the program manager. Otherwise, the individual is free to select
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his equipment from whatever source, to do whatever testing he thinks appropriate, and to arrange
his schedule in whatever way suits his in-house support, within the established time frame for
submission of design information to the ASQ and the arrival of the equipment at Ames.

The wise experimenter will consult at frequent intervals with the ASO manager not only to
clarify areas of uncertainty but also to make use of services the manager has at his disposal. These
services include consulting and design input on mechanical, optical, electronic, and data systems
from specialists within the ASO or on the center staff. Much of this consultation is done informally
by telephone contact with the specialist involved. On occasion, special arrangements can be made to
fabricate complex equipment supports at Ames.

When the experiment design has been fixed, the experimenter submits the appropriate infor-
mation for a safety review by ASO and others in sufficient time for return recommendations to be
implemented before shipment to Ames. In this one area, flight safety, he must accede to ASO
management,

The experimenter is not obliged to document or report the results of his proof testing,
although he is at liberty to consult with the ASO manager or directly with support specialists on
matters of concern to him. Qther than the aircraft and its environment, ASO does not normally
provide test facilities in support of an experimenter’s test program.

In the simplest case, the experimenter, as the principal investigator, will perform the entire
job himseif. If one or more assistants are needed as alternates or as specialists in a given area, they
must be selected and trained by the experimenter during the development period. (ASO normally
does not furnish personnel to operate experiments in flight.) The ASO staff invoived in the pre-
paratory period includes the mission manager, sometimes an assistant manager, a flight-planner/
navigator, a mechanical engineer, the CV-990 facilities manager, and the ADDAS programmer.

Experiment Installation and Checkout

As individual scientist or team leader, the experimenter plans certain activities for the two- to
three-week preflight period at Ames. In some form, they include assembly, operational checkout,
and calibration; this process is augmented by the safety inspections outlined earlier. Any required
changes to meet safety standards must be accomplished {with ASO assistance, if required) before

installation on the aircraft.

installation of components and subassemblies is normally done by the experimenter, assisted
by ASO personnel and others in special mechanical and electrical hookups. At this time, the experi-
menter must verify that his equipment is operating satisfactorily on the aircraft power system, on
the CV-990 ADDAS computer system, and in the presence of other electrical devices; if not, he
is responsible for devising a remedy, by one means or another. The ASO manager and his support
personnel stand ready to assist as time permits, but the experimenter provides the direction.
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The interfaces between ASQO management and the experimenter reach a personal level during
the installation period. All ASO staff assigned to the mission are now working full time on it,
many spending almost all their time in the ASQ laboratory or on the aircraft rather than in their
offices. During this period, the aircraft {either the CV-990 or the Lear Jet) is usually parked in a
back corner of the hangar, adjacent to the buildings housing the ASO offices and laboratory; a
communications link is provided between the offices and the aircraft cabin. The shop facility of
the Metals Fabrication Rranch, which handles the physical installation of the experiments, is 50
meters away on the other side of the hangar. The Flight Operations Branch, which provides the flight
crew is also housed in the hangar building. Thus, the aircraft and all the organizations, personnel,
and facilities directly involved in the operation are concentrated under one roof (see fig. 3-A}, which
enables the ASO manager to keep in close touch with the progress of the installation and gives
the experimenter ready access to support capabilities as needed.

Inflight Mission Responsibilities

A formal experimenters’ meeting is held just before the first data flight. The expedition plan
is reviewed; and flight plans, their priorities, and logistics arrangements are discussed. Once a
CV-990 flight series begins, an experimenters’ meeting is held between successive flights for dis-
cussions of prior results and plans for the next flight. These meetings are attended by all the experi-
menters, the ASO support group, and representatives of the flight crew and the ground crew.

During the flights, the common, continually open intercom channel provides an effective real-
time interface between the mission manager and the experimenters’ team. When the flight program
occurs at a remote base, the interface amang the expedition members often is greatly enhanced by
virtue of common housing, dining, and recreational facilities, which encourage impromptu encoun-
ters and discussions.

The in-mission role of the experimenter is roughly the same in both the Lear and the CV-990
programs. He operates and maintains the experiment, with the support of his operations team (if
any) and ASO personnel as available. In the Lear Jet program, he will perform some of the duties
of a mission manager: requesting the desired flight conditions, specifying the target of observation,
reviewing the flight plan with the pilots, and working closely with them in flight to assure the best
viewing opportunities. Throughout the mission, he keeps abreast of the research data to facilitate
planning for subsequent flights. He accedes to the command pilot in matters concerning the

safety of flight operations, and works closely with the Lear Jet manager in maintaining the flight
schedule,

In the CV-990 program, on the other hand, overall mission operation is supervised by the
mission manager, while the command pilot is responsible for aircraft safety and operations. The
experimenter functions as a member of a group of scientists, each taking an active part in the
mission. The mission manager keeps the scientists informed on the progress of the flight and



the mission, so they may plan their work for maximum benefit; in turn, he must be informed
when an equipment problem occurs so he can assist in corrective action.

During the inflight observation period, the level of the experimenter’s activity varies widely with
the experiment from an occasicnal look at the data to a continuous monitor-and-adjust mode. The
number and rank of experiment personnel vary considerably. Mast experiments involve one or two
people; one large complex experiment was attended by a team of six. Available information on team
composition and leadership is summarized in table 4-A. Direct participation of the principal investi-
gator (P.1.} is shown to be a normally accepted practice, but it is interesting to note that such partici-
pation decreased as the team size increased — from 80 percent for one-man teams to a low of 30
percent for teams having three or more members.

in the event of a malfunction, the experimenter must try to locate and resclve the problem
in time to resume data recording. Frequently, the problem is relatively minor, and with some
adjustment or unit replacement the operation can be resumed, even if the data are somewhat
degraded. The CV-990 experimenter has a greater opportunity for success in correcting a malfunc-
tion than does his counterpart in the Lear Jet; by its nature, the CV-990 mission allows the
experimenter more time and room to work in, as well as the assistance of an ASO electronics
technician. On both types of aircraft, however, the majority of inflight failures of a more serious
nature are repaired on the ground between flights (Section 8).

Almost without exception, the airborne experimenter makes provision for a quick look at his
research results. A monitor oscilloscope or a strip chart recorder is commonly used, and the ADDAS
record is sometimes scanned for real-time results. Preliminary data reduction is accomplished
between flights, unless this activity is precluded by the need for equipment maintenance, and film
records are developed and examined. Through these means, the experimenter achieves a high
degree of self-sufficiency in his work, and enhances the success of the mission,

Postmission Activities

At the conclusion of a mission, the experimenter removes his equipment from the aircraft
and packs it for shipment to his laboratory. CV-890 scientists fill out their data package with
copies of ADDAS printouts and magnetic tapes as required for future reference, and often
arrange with fellow experimenters to exchange information.

Documentation of research results as such is not required by ASO, although the experimenter
may be obligated by the terms of a funding grant from NASA to submit a technical summary.
{The technical monitor of most such grants is the ASC program manager.) Out of professional
courtesy, most experimenters keep the ASO manager informed of their findings, both informally
and with copies of scientific papers and publications.

In a very real sense, preparation for a mission often begins with the end of the previous one.
The experimenter must evaluate his results, plan any changes or recalibration of equipment,
troubleshoot problems and effect repairs, and otherwise assure the quality of his research. The
ASO manager in turn makes a point of keeping in touch with experimenters to discuss their
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TABLE 4-A. MAKE-UP OF EXPERIMENTER TEAMS

SIZE |NO. OF TEAMS TEAM LEADERS OTHER MEMBERS
OF P.IL* ASSOC. OTHER
TEAM | NEW | REPEAT | NEW | REPEAT [SCIENTIST [PROFESS. | TECHNICIAN | PROFESSIONAL | TECHNICIAN
1 3 12 2 10 3 a 0 0 0
2 5 16 4 10 4 1 2 12 9
3 4 7 3 5 3 0 0 8 14
>3 1 6 1 1 5 0 0 24 4
TOTALS| 13 41 10 26 15 1 2 44 27

* AS LISTED IN PROPOSAL

TEAM LEADERSHIP

P.1*

ASSOC.
SCIENTIST

OTHER
PROFESS.

TECHNICIAN

67%

27%

2%

4%

TEAM COMPOSITION

ASSOC. SCIENTIST

AND
OTHER PROFESS.

TECHNICIAN

62%

38%




results and infarmally lay the groundwork for future missions. On the basis of their data evalua-
tions and discussion with ASQ staff, experimenters will plan experiment improvements in anticipa-
tion of future flight opportunities, and in both the Lear Jet and the CV-990 programs, a substantial
portion of the research teams return for further work. (The cycle time for the Lear Jet can be only a
few weeks, whereas for the CV-990 it is months to a year or more, depending on the phenomenon

to be observed.)

There are a number of inputs to postmission evaluation and planning for future work.
Immediately after the flights, for example, the ASO manager confirms that the experimenter has
obtained whatever aircraft support data he needs (navigational data, experimenter’s data out of the
ADDAS, and other aircraft performance data). He may serve as a clearinghouse for the exchange
of significant events and “'first-look’’ data among the experimenters. He may help to arrange a
symposium at which the experimenters report their findings, and he will issue postmission Experi-

menters” Bulleting as they are warranted.

Recommendations for the Shuttle Sortie Program

1. A close working relationship should be established between experimenters and rhanagement
staff and maintained throughout the entire program.

2.  Management staff should be small but have full kno'wledge of the project and the authority
to provide experimenters with quick, decisive answers.

3. Offices of the management staff and of the major supporting group should be located as
close as possible (preferably within the same building) to the place where the experiments
are instatled in the Sortie Lab {or the payload carrier) so that they are readily accessible
to the experimenters.
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Section b

EXPERIMENT HARDWARE DESIGN, DEVELOPMENT, AND TESTING

Shuttle Sortie missions wil! require a variety of experiments capabie of reliable operation for
at least five to seven days. This section outlines experiment hardware requirements, level of devel-
opment, and complexity, as derived in an evaluation of data obtained from experiments flown in
the Airborne Science program during the ASSESS study phase, April to November 1972, which
included 79 experiments distributed over 22 missions and 119 flights, for a total of 505 experiment-
flights. Experiments flown during the ASSESS period were also evaluated in terms of constraints
imposed on experiment design and construction by the aircraft environment and safety considera-
tions, assembly procedures, and testing, both at the experimenter’s laboratory and following
installation of the equipment in the aircraft. Differences between the Lear Jet and the CV-990 are
noted.

Assessment of Experiment Hardware

Hardware Classifications and Level of Development

For purposes of evaluating experiment hardware requirements, a level of detail was established
that identified blocks of equipment providing a major functional service and that could be uniform-
ly applied to all experiments under study. These blocks of equipment were usually packaged
separately and could be identified in the aircraft installation of the experiment. Where the package
of equipment and the functional role were not integral, the package of equipment was established
as the component. Each major component thus defined was further classified according to the
source from which it was obtained. In some marginal cases, the predominant hardware source was
the deciding factor. {A detailed identification of the individual components is included in the
appendixes.)

Hardware classifications were based on the following definitions:

Off-the-shelf: cataloged commercial equipment

Modified-commercial: off-the-shelf equipment modified by a commercial firm or the
experimenter’s staff

Custom-commercial: equipment produced to a set of specifications by a commercial firm

Experimenter-built: equipment made in the experimenter’'s home facility
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Each experiment was also characterized as to its state of development and its complexity.
The former is an indicator of successful data acquisition with a relatively trouble-free, low-effort
operation; the latter is a measure based on the number of equipment pieces involved.

Table 5-A specifies, on a per-experiment basis, the percentage of components in each major
experiment group that are off-the-shelf, modified, custom, and experimenter-built. Several trends
are evident from these data. First, the majority of experiments have more than one-half off-the-
shelf components; mission averages varied from 34 to 79 percent, with overall averages similar for
Lear Jet (59 percent) and CV-990 experiments (55 percent). Those lowest in off-the-shelf equip-
ment relied most heavily on custom-commercial sources; more than one-third of their components
were of this type. Modified-commercial units were seldom used, in fact, none at all were observed
in Lear Jet experiments. Experimenter-built items averaged less than one out of four, with a
noticeably larger amount used in Lear experiments. As illustrated in the appendixes, the experi-
menters clearly preferred to use off-the-shelf components wherever possible and to build their own
interconnecting terminal boards and switching panels as required. Experimenter-made components
often were associated with the detecting or sensing device of the experiment.

Information gathered from experimenters indicated that, in general, Lear Jet experiments
were not so highly developed as those on the CV-990. As shown in the data summary, only 14
percent of the experiments on the Lear Jet were judged to be highly developed, while 63 percent
of those on the CV-930 were in this category.

DATA SUMMARY
Aircraft Experiment development state distribution
Low Medium High
Lear Jet 43% 43% 14%
Cv-9980 24% 13% 63%

Experiment complexity also varied with the aircraft; as indicated in the next summary, Lear
Jet experiments were mostly of medium complexity, in contrast to those of the CV-990 where
complexity tended to be medium to high.

DATA SUMMARY

m‘_af_t Experiment complexity distribution
Low Medium High

Lear Jet 18% 82% 0%

CV-990 24% 47% 29%
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TABLE 5-A. SUMMARY OF EXPERIMENT CONSTRUCTION

TYPE OF CONSTRUCTION, % OF TOTAL
RESEARCH OFF-THE- | MODIFIED CUSTOM | EXPERIMENTER
PROGRAM | MISSION —INO. EXPMTS] “qiei ™ | cOMMERCIAL | COMMERCIAL BUILT
LEAR JET ALL 17 59 0 17 24
CV-990 AIDJEX 13 42 a 43 6
OCEAN
coLon 13 79 1 13 7
AUGUST
- 7 59 1 16 14
METEOR
oy 16 34 8 36 22
NOVEMBER
1972 13 70 6 4 20
ALL
990 62 55 7 24 14




Equipment-Related Parameters

Table 5-B summarizes data on equipment-related parameters obtained during the study phase
of the ASSESS program. These parameters include experiment weight, volume, power, cost,
and number of operating personnel.

The accuracy of the data varied according to their source. The volume data were obtained
primarily by measurement and hence are fairly accurate. Weight and power data are based on
experimenter measurements and estimates,

The cost data, obtained largely from experimenter estimates, vary widely, and range from
only hardware costs for most experiments to the full spectrum (in just a few cases) of items
associated with an experiment development program. As an aid in interpreting these data, a
detailed cost breakdown was prepared for one of the most complex and expensive experiments
{table 5-C}. This experiment is characterized as being in an early stage of development and contains
a large number of predominantly off-the-shelf and custom-commercial components,

The data in table 5-B provide a preliminary measure of the magnitudes and distribution of the
parameters listed in a variety of experiments. The environmental factors and interior configuration
of the aircraft in which these experiments were flown are sufficiently similar to those proposed for
the Shuttle Sortie Lab as to give the cost data some utility in the initial planning of experiments
for the space laboratory. The cost items in table 5-B are subject to the reservations noted; the
detailed breakdown in table 5-C may provide some guidance in the planning process.

Experiment cooling

Cooling is required to maintain equipment temperatures within acceptable limits. In most
cases, it is necessary to remove the heat equivalent of all or most of the power supplied to the
experiment. For experiments in which detectors and cold-load references must be cooled to cryo-
genic temperatures, the excess heat from these components is a small fraction of the heat generated
by the experiment and thus can be handled by a cryogenic sink. Heat that is not absorbed by a
cryogen is transferred to the cabin air by natural and fan-produced forced convection. For the
laser-containing experiments, where high-density heat dissipation occurs, mechanical refrigeration
was used. Experiments that used mechanical refrigeration or cryogenic, rather than the more
common natural and forced convection cooling, are listed with relevant system data in table 5-D.
The two laser experiments that had mechanical refrigeration also used cryogenic systems.

Components of some experiments flown on the CV-890 exceeded acceptable temperature
limits and required temporary fixes. As indicated in table 5-E, the most common method to
mitigate the over-temperature condition was to duct cocling air from the aircraft ventilation
system to the component. One experiment used dry ice packed around the overheated component.

Any overheating condition in an airborne experiment would tend to be aggrivated in the
Shuttle environment because of the lack of natural convection currents in an orbiting vehicle. For
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TABLE 5-B. EQUIPMENT RELATED PARAMETERS

NOTES: (1} Hardware cost

(2} Ali costs

55

VOLUME | WEIGHT | POWER | IN-FL!GHT COST
EXPERIMENT )3 {kg) (kW) PERSONNEL ($)
LEAR JET EXPERIMENTS
GROUP 1 {VISIBLE ASTRONOMY} 0.57 0.5 1 26,500 (1)
GROUP 2 (METEOR DUST) 0.20 2 and 1 18,600 (1)
GROUP 3 {IR ASTRONOMY) 0.23 225 15 2
GROUP 4 (IR ASTRONOMY} 0.31 225 15 2 86,000 {2)
GROUP 5 (IR ASTRONOMY} 0.23 180 1.7 2 115,000 {2}
GROUP 6 [IR ASTRONOMY) 0.62 2 43,000 {1
GROUPS 7 AND 8 (IR ASTRONOMY 195 0.45 2
CV-990 EXPERIMENTS
19.35 GHz IMAGING MW RADIOMETER 1 35,000 (V)
1.42 GHz MW RADIOMETER 0.07 56 13
4.99 GHz MW RADIOMETER 0.07 64 1 30,000 {1}
37 GHz MW RADIOMETER 0.07 40 13 15,000 {1}
10.69 GHz MW RADIOMETER 1/4 40,000 (1)
MICROWAVE SPECTROMETER 1/4
SOLAR PHOTOMETER 7 174
R$-310 IR IMAGER 1/3
9.3 AND 31.4 GHz MW RADICMETERS 174 40,000 (1}
{2 EXPERIMENTS}
LASER GEODOLITE 1/3
SINGLE AND MULTICHANNEL IR RADIOMETER 0.93 100 0.2 2/3
Al,03 HYGROMETER 0.02 0.58 1
2 EBERT SPECTROMETERS AND IR PHOTOMETER 0.91 21/2
{3 EXPERIMENTS)
MULTICHANNEL OCEAN COLOR SENSOR 3
3 MULTICHANNEL DIFFERENTIAL RADIOMETERS 33 1 5,000 (1)
DIFFERENTIAL TELEVISION 0.23 1 50,000 {1)
TWO IR RADIOMETERS 0.91 91 0.17 1 17,000 {1}
SURFACE COMPOSITION MAPPING RADIOMETER 1172
(SCMR)
ATMOSPHERIC SAMPLING SYSTEM {ASP) 0.76 345 2.0 2
STRATOSPHERE AIR SAMPLING (SAS) 0.67 91 15 2 150,000 (1)
LASER TRUE AIR SPEED SYSTEM {TAS) 0.18 2 40,000 {2}
RAPID SCAN EBERT SPECTROMETER 0.91 2
CLEAR AIR TURBULENCE (CAT) 3.31 940 7.72 6 445 000 (1)
IR SKY EMISSION 1.13 180 0.35 2
'METEOR SPECTROSCOPY 102 0.01 2
{2 EXPERIMENTS)
METEOR SPECTROSCOPY AND CHEMICAL 2.11 400 1.0 2 325,600 {2)
RELEASE (6 EXPERIMENTS)
METEOR SPECTROSCOPY AND CHEMICAL 0.41 189 0.58 1 96,000 (2}
RELEASE (2 EXPERIMENTS)
METEQOR SPECTROSCOPY 0.37 165 1.45 2
CHEMICAL RELEASE PHOTOGRAPHY 1
AURORAS AND SKY BRIGHTNESS 2
{2 EXPERIMENTS)
RANGE:  0.02-3.31  7.940 0.01-7.72 146 5000-445,000{1)
TYPICAL: 0.58 150 1.0 2
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TABLE 5-C. SAMPLE COST BREAKDOWN FOR COMPLEX EXPERIMENT

ITEM COST{THOUSANDS) COST{(% OF TOTAL)
DESIGN $ 60.0 85
HARDWARE 444 9 65.1
EXTERNAL FAIRING
AND WINDOW 405
OPTICS AND LASER 200.4
POWER SUPPLIES 514
COOLING SYSTEM 1.2
LASER MONITOR
ELECTRONICS 2.6
DETECTOR AND SIGNAL
ELECTRONICS 148.8
RECORDERS 20.0
ASSENMBLY AND CHECKOUT 75.0 10.6
IN-HOUSE TESTING 25.0 35

FLIGHT PREPARATION AND
TESTING 100.0 14.3

TOTAL 7049 100.0



TABLE 5-D. EXPERIMENT SPECIALIZED COOLING SYSTEMS

EXPERIMENT
{MISSION AND NUMBER}

COQLING SYSTEM

COOLING REQUIREMENT

CLEAR AIR TURBULENCE
(AUGUST 1972, 3}

TRUE AIRSPEED SYSTEM
(OCEAN COLOR, 13)

RS-310 IR IMAGER (AIDJEX,
10, OCEAN COLOR, 6)

SURFACE COMPOQSITION
MAPPING RADIOMETER
(OCEAN COLOR, 9)

TRUE AIRSPEED {DCEAN
COLOR, 13}

FAR INFRARED SKY EMISSION
{AUGUST 1972, 4)

CLEAR AIR TURBULENCE
{AUGUST 1972,3)

4.99 GHz MICROWAVE
RADIOMETER (OCEAN COLOR, 3)

19.35 GHz MICROWAVE
RADIOMETER (OCEAN COLOR, 1}

37 GHz (ZENITH) MICROWAVE
RADIOMETER (OCEAN COLOR, 1)

MICHELSOM INTERFEROMETER
(LEAR 4}

INTERFEROMETER {LEAR 6}
CRATING SPECTROMETER
(LEAR 7}

GRATING SPECTROMETER
(LEAR 8)

FABRY-PEROT SPECTROMETER
(LEAR 3I

IR RADIOMETER
. [LEAR 5}

MECHANICAL REFRIGERATION

REFRIGERATION SYSTEM FOR
LASER

REFRIGERATION SYSTEM FOR
LASER

CRYOGENICS

LIQUID NITROGEN CODLING FOR
DETECTOR

LIQUID NITROGEN COOLING FOR
DETECTOR

LIQUID NITROGEN COOLING FOR
DETECTOR

LIOUID NITROGEN, HELIUM AND
HELIUM 3 COOLING FOR
DETECTOR {DOUBLE JACKET)

LMOUID HELIUM FOR COOLING
DETECTOR

LIQUID NITROGEN TO COOL COLD-

LOAD REFERENCE .

LIQUID NITROGEN TO COOL COLD-

LOAD REFERENCE

LIQUID NITROGEN TQ COOL COLD-

LOAD REFERENCE

LIQUID NITROGEN FOR COOLING
DETECTOR

LIQUID NITROGEN FOR COOLING
DETECTOR

LIQUID NITROGEN FOR COOLING
DETECTOR

LIQUID HELIUM AND NITROGEN
FOR COOLING DETECTOR

LIQUID HELIUM AND MITROGEN
FOR COOLING DETECTOR

LIQUID NITROGEN AND HELIUM
FOR DETECTOR

DISSIPATES 100-200 WATTS

DISSIPATES ~ 200 WATTS

~ % LITER PER FLIGHT (6 HOURS)}

~ 1LITER PER FLIGHT (6 HOURS)

~ LITER PER FLIGHT {6 HOURS}

HELIUM 3 CYCLED AND HELD; ~ 2 LITERS
NITROGEN PER FLIGHT {6 HOURS)
{LIQUID HELIUM AND USED TO LIQUEFY
HELIUM 3 ON THE GROUND)

~ 1 LITER PER FLIGHT (6 HOURS)

/

4 LITERS PER FLIGHT {6 HOURS|

¢

2 LITERS PER FLIGHT (6 HOURS)

!

2 LITERS PER FLIGHT (6 HOURS)

~ 2LITERS PER FLIGHT (2 HOURS)

=~ 25 LITERS PER FLIGHT (2 HOURS}

4

2 LITERS PER FLIGHT (2 HOURS)

~ S LITERS* {GOOD FOR 15 HOURS)
3 LITERS LN, INITIAL COOL-DOWN

~ 2 LITERS PER FLIGHT* (2 HOURS)
3 LITERS LNy INITIAL COOL-DOWN

~ 2UITERS OF LIQUID HELIUM

~ 3 LITERS OF LIQUID NITROGEN FOR
INITIAL CODL-DOWN (GOOD FOR 6 HOURS
WITH PUMPING)

" ABOUT50 PERCENT LOST DURING FILLING
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TABLE 5-E. EXPERIMENT OVER-TEMPERATURE PROBLEMS

EXPERIMENT

COMPONENT

COOLING SOLUTION

DIFFERENTIAL TELEVISION SYSTEM
(OCEAN COLOR, 5)

CLEAR AIR TURBULENCE
(AUGUST 1972,3)

STRATOSPHERIC AIR SAMPLING
{AUGUST 1972, 1)

COLOR TV MONITOR

POWER SUPPLY

HIGH VOLTAGE POWER SUPPLY
AND ONE OSCILLOSCOPE

GAS PUMP

CABIN COOLING AIR DUCTED TO
OVER-TEMPERATURE COMPONENTS

CABIN COOLING AIR DUCTED TO
OVER-TEMPERATURE COMPONENTS

NONE, OVER-TEMPERATURE ACCEPTED

COOLED WITH DRY ICE




the same reason, some experiments that were adequately cooled on the CV-990 flights would tend
to develop overheating problems on the Shuttle. Thus, data from CV-990 experiments on problems
of overheating and means of solving them may not be directly applicable in Shuttle planning.

Experiment Design

Experiments flown in the Airborne Science program, unlike those in unmanned satellites,
operate in a shirt-sleeve environment with the experimenter available to adjust, maintain, and
repair his experiment during flight. Under these circumstances, it is possible to trade off the
advantages of conventional design and construction practices against the increased risk
of inflight problems. Standardized components can be used in experiment construction, and
precautions to ensure the high maintainability and reliability of the experiment as well as require-
ments for costly, extensive, and detailed preflight testing and documentation, assume far less
importance. The ASO need only impose constraints to ensure the safety of the crew, and opera-
tional checks to assure compatibility of experiments with the aircraft systems and with each other.
Apart from these considerations, the experimenter is totally responsible for the success or failure
of his own experiment.

A wide choice of alternatives in the design concept and the construction methods has been
exercised in the experiments flown in the Airborne Science program. This range of options is a
result of the variety of agencies funding the various experiments and their objectives in doing so,
rather than the nature of the organization (e.q., industrial firm, government, or university labora-
tory) producing the experiment. A prototype of the equipment to be flown on satellites, for
example, would demand extensive design, fabrication, and testing efforts on the part of the pro-
ducing entity to meet the rigorous requirements of the funding agency. 1t is generally true,
however, that industrial firms produced those experiments on which rigarous requirements are
imposed, while those with lesser requirements were produced in government or university labora-
tories. Of the experiments observed during the ASSESS study phase, about 40 percent were
produced by industrial firms and the remaining 60 percent by either government or university
laboratories.

The experiment design requirements to be discussed first — those imposed by the aircraft,
aircraft equipment, and the experiment hardware — apply to all experiments, irrespective of their
source, These general constraints are outlined first, followed by a discussion of the typical proce-
dures involved in the preparation of experiments by investigators from university and government
laboratories, who have been responsible for the majority of experiments flown in the Airborne
Science program.

The Aircraft Environment and Experiment Design

The safety of the crew and the aircraft is a major consideration in experiment design. Addi-
tional requirements depend on the performance, power, payload capability and eguipment of the
aircraft.

Safety provisions, which are mostly concerned with restraining the experiment in the aircraft
under specified g loading, are specified in terms of allowable weight and overturning moment for
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equipment mounted in standardized equipment racks, which attach directly to the aircraft seat
tracks {section 6). A proposed installation that exceeds these allowable values must be preceded
by a stress analysis, furnished by the experimenter, which is used by Ames engineering personnel
to determine requirements for additional equipment restraints {section 4}. Stress analyses are also
required for any other units not mounted in the equipment racks.

The Lear Jet imposes more stringent limitations than the CV-990 on the weight, space, and
power available to an experiment. A maximum total weight in excess of 410 kg, allocated for
the investigator and his experiment, will prevent the aircraft from reaching an altitude of 15 km.
In addition, the small cabin accommodates only one experiment and, at most, two experimeters.
Maximum power of 14 kVA is available. The CV-990, on the other hand, can accomo-
date from B to 12 experiments with their operators, and provides a maximum power of 54 kVA.
(Details of aircraft capabilities are provided in section 6.)

The Airborne Digital Data Acquisition System {ADDAS} on the CV-990 handles some record-
ing and computing functions that otherwise would have 10 be incorporated in the experiment
design (section 7). This system displays the flight parameters for the experimenter on a continuous
basis and also accepts the experimenter's data for onboard storage and computation.

Hardware Limitations on Experiment Design

The leve! of engineering effort required to prepare a given experiment for flight will vary. An
experiment may be in a form suitable for airborne operation, it may require some modification, or it
may require development or substantial reconfiguration. As indicated in the data summary, half of
the experiments (48 percent) observed during the ASSESS study phase required development. The
36 percent that were ready to operate included many which were originally developed for ground-
based research and had been in use for several years. If the experiment is ready to operate or re-
quires minimum modification and can fit within the spatial accomodation of the aircraft, the basic
configuration of the experiment controls the physical arrangement of its components. If the ex-
periment is new, however, its configuration will be controlled primarily by the size and number of
off-the-shelf and custom components, and by the spatial accomodations of its location on the aircraft.

The configuration of off-the-shelf and custom components is fixed; if the components cannot
be mounted within a rack, their shape establishes the predominant configuration of the equipment.
They can sometimes be mounted on top of the rack, which becomes a support platform (fig. 5-A).
The experimenter-built components, such as electronic assemblies and data-handling systems,
usually can be mounted within the standard equipment racks, and therefore have little influence
on the experiment configuration (figs. 5-B and 5-C).

DATA SUMMARY
Experiment category Percent of total experiments
Required development 48
Required modification 16
Ready to operate 36
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Figure 5-A. Rack-mounted experiment in CV-990 aircraft.



Figure 5-B. Typical installation in CV-990 equipment rack.




Figure 5-C. Typical installation in Lear Jet equipment




Experiment Development

Staffing

The typical experiment development group comprises the principal investigator and his
assistant, augmented as necessary by support and specialized personnel. The principal investigator
may have conceived the experiment or have been an active associate of its developer. He is totally
responsible for the design and construction of his equipment and for compliance with the require-
ments established by the ASO.

The small number of personnel required to design, assemble, and test the experiment mini-
mizes the need for documentation, drawings, and specifications. Sketches, and biock and circuit
diagrams are usually the primary documentation required to maintain communications within the
group and for procuring additional material and technical assistance. Occasionally, formal engineer-
ing drawings will be prepared for this purpose.

Communication between the experiment development group and the ASO on administrative

details is maintained by the principal investigator and the ASO manager. Communication
of technical information is usually accomplished by the cognizant personnel from each group.

Components Selection and Testing

The experimenter may construct all new equipment for his experiment; he may use equipment
he has available from previous experiments; or he may procure commercial or custom equipment.,
In most cases, the experimenter uses a combination of these sources.

Off-the-shelf components are the least costly and most readily available. If the investigator
cannot achieve a desired result with off-the-shelf equipment, his next choice usuaily is customized
commercial equipment; in most instances a complete new unit is specified and built, less often an
existing commercial unit will be modified.

When a specialized component has to be developed {e.q., an IR detector for astronomical
observations) it is not infrequent that the experimenter has the required skills to produce either a
better or a less expensive component than he can buy. Usually, such development effort is limited
to the detecting or sensing device of the experiment, with additional effort going into the associated
cooling apparatus and mounting holder. The detection device is usually electronic, and the experi-
menter will assemble it using largely commercially available parts. Beyond this, the usual procedure
is to assemble off-the-shelf, custom, and any developed components into a system with intercon-
necting terminal boards and custom-made switching panels to meet the unique requirements of his
own experiment.

Most components are tested by the experimenter at his laboratory, although some specialized,
procured components are tested by the components manufacturer. This effort generally consists
of basic operational tests using common electronic measu ring equipment such as volt-ohm meters,
oscilloscopes, and frequency counters. Thermal, vibration, and other environmental tests are often
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used with components for engineering models of experiments being developed for application to
commercial aircraft or satellites. About & percent of the experiments reviewed during the ASSESS
study phase were of this type.

Experiment Development Time

Experiments used extensively at ground-based laboratories have been installed in aircraft and
flown in a matter of days; many of the camera experiments used in the Meteor Shower mission fall
in this category. The opposite extreme is the sequential development of a 30-cm infrared telescope
over a period of five years. In this case, the instrument was preducing valuable astronomical data
within two years of inception, but was continually being improved over the five-year span. The
other experiments fall between these extremes, with the typical experiment requiring from about
five months to a year to complete,

The major factors in development time are the complexity of the experiment and whether the
experiment is advancing the state of the artin its field of application. One example is the time
required to develop a complex stabilized IR telescope, compared to that required to develop the
individual sensor packages that attach to the telescope. Preparation of the sensors now takes about
five months; to develop the telescope to its present state of refinement took about five years. An
experiment pushing the state of the art — for example, the clear air turbulence experiment —
required more than three years to develop to the first-data stage because of the necessity of resolv-
ing many new problems.

Historically, the time period for the development of a typical experiment observed in this
ASSESS study is short in comparison to most experiments used in satellites. This demonstrated
efficiency of experiment development is a consequence of the experimenter in-flight concept and
the attendant procedures implemented in the Airborne Science program.

Experiment Testing and Checkout

An important consideration in the planning of Shuttle Sortie missions is the amount of effort
that an experimenter expends to verify, to his own satisfaction, that his experiment performs
reliably and to the accuracy required by his research objectives. The major portion of this activity
(and to the greatest depth) normally occurs in the home laboratory, where individual components
and functional units can be tested prior to integration, and where special equipment is available for
tests of the complete system. Pre-installation activity at Ames is usually at the checkout level —
operational and calibration checks. Once the experiment is installed in the aircraft, the influence
{(if any) of aircraft electrical and avionic systems on the experiment, as well as electrical interference
between experiments, must be evaluated. Finally, the checkout flight exposes the equipment to
the entire mission environment for the first time.

Airworthiness and flight safety checks follow a parallel development under the direction and
approval of Ames personnel. If the experimenter has done his homework well, the initial assembly,
the post-installation inspection, and the inflight checkout will confirm the mechanical and electrical
integrity of the installation.
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The planning and execution of these testing and checkout activities is the responsibility of the
experimenter. This fact and the varied research objectives of the experiments caused a wide varia-
tion in the amount of developmental and preflight testing among the experiments observed during
the ASSESS study phase.

Testing in the Experimenter’s Laboratory

Laboratory testing ranges from none to an occasional, extensive program approaching the full
spectrum of satellite test procedures. At the low end of the scale are experiments that have been
used extensively in ground observations or in flight, and whose reliability is known beyond ques-
tion (e.g., much of the camera equipment used on the CV-990 Meteor Shower mission). Higher on
the scale are those that have flown before but have new components or have been modified. Next
are the newly developed experiments, which must be proven reliable. At the top of the testing
scale are a few engineering models of experiments, being developed for use in satellites or commer-
cial aircraft, that have been through an extensive testing program. Two extreme cases of this type
were observed to require more than 100 man-days of testing.

Table 5-F identifies the type and average amount of testing effort for these experiment groups.
Something like one man-day was spent on experiments that had been in frequent use, new experi-
ments had an average of 5 man-days of testing, and engineering development models averaged 10
man-days (not including the two mentioned above). This amount of effort is really insignificant by
comparison with any current space experiments, yet in ASO programs it has proven adequate for all
but a few cases, reflecting the individual experimenter’s ability to make a realistic assessment of the
testing effort actually required.

Much of this testing effort represents operational (shakedown) testing of the complete experi-
ment, with some time devoted to calibration. On seven experiments, tests of thermal, vibration,
and radio-frequency sensitivity were performed. In some 15 other cases there were one or two
environment-simulation tests to determine the response of the detector unit to vibration, tempera-
ture, gas compaosition, or electrical interference. One experimenter recorded sound levels in the
aircraft cabin and played them back at his experiment to test the audio sensitivity of his equipment.
Except for the thermal, vibration, and radio-frequency interference evaluations, most of the tests
used simple equipment, such as optical targets with collimated light sources, electrical-measuring
equipment like volt-ohm meters, oscilloscopes, and calibration equipment such as constant-
temperature sources. |n at least one case the calibration signal output was recorded and a computer
was used to analyze the data.

Examples of problems exposed in these tests include slow detector response, electrical over-

heating, or vacuum leaks — all malfunctions that could be readily corrected in the laboratory but
not in flight. For further details see section 8 and appendixes A through D.

Testing at Ames Research Center

Pre-installation tests. All experiments flown in the Airborne Science program are carefully
checked before flight, regardless of the amount of testing accomplished at the home laboratories.
The first experiment check is usually an operational test in the ASO laboratory to ascertain
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TABLE 5-F. PRE-MISSION EXPERIMENT TESTING

% OF TESTS AT HOME LABORATORY TESTS AT AMES
EXPERIMENT ° AVERAGE X AVERAGE
TOTAL COMPONENTS COMPLETE MAN- EXPERIMENT EXPERIMENT MAN-
CLASS NO AND EXPERIMENT DAYS ONLY IN DAYS
SUBSYSTEMS (APPROX.) AIRCRAFT | \pPROX )
ENGINEERING 15 OPERATION AND | OPERATION 10 OPERATION OPERATION AND 5
DEVELOPMENT ENVIRONMENT CALIBRATION CALIBRATION CALIBRATION
MODEL ENVIRONMENT SAFETY A/C INTERFACES
ENVIRONMENT
SAFETY
NEW EXPERIMENT 6 OPERATION AND | OPERATION AND 5  |SAME SAME 2
SOME ENVIRON- | CALIBRATION
MENT
FLOWN BEFORE; 49 | OPERATION AND | OPERATION AND 2 SAME OPERATION <1
MODIFICATIONS OCCASIONAL CALIBRATION CALIBRATION
OR ADDITIONS ENVIRONMENT ENVIRONMENT
SAFETY
GROUND-BASED: 16 OPERATION OPERATION <1 SAME OPERATION AND 1
NEW TO CALIBRATION
AIRCBAFT A/C INTERFACES
ENVIRONMENT
SAFETY
FLOWN MANY 14 | NONE OPERATION <1 OPERATION OPERATION 142
TIMES; NO CALIBRATION
CHANGES ENVIRONMENT




possible damage during shipment. These tests of the complete experiment system are performed,
where paossible, with the experiment installed in the equipment rack, approximately as it will be
when flown. Complete-system tests for Lear Jet IR astronomy experiments must await installation
on the aircraft, since the government-furnished telescope they use is installed on the aircraft.

Postinstallation tests. The next testing opportunity follows installation in the aircraft and is
intended primarily to uncover installation-induced electrical interference from the aircraft or, in
the case of the CV-990, from other onboard experiments. Checkout is made on the CV-990, both
as experiments come aboard and are connected into the aircraft electrical system, and when the
installation is completed, Interference problems are, in general, readily resolved with the assistance
of experienced ASO personnel. {tis common practice to make a final calibration of the complete
experiment system at this time,

For experiments using the ADDAS system, the interface between the system and the experi-
ment is not checked until the last stages of experiment installation; final verification of the com-
puter program (when used to process signals from the experiment) is determined on the checkout
flight,

The effort during these two phases of preflight testing ranges widely, from a few man-hours
for calibration of a stratospheric air sampling experiment to 20 man-days for operational tests on
a clear air turbulence experiment. Averages for the test effort expended on experiments are shown
in table 5-F to vary from one-half to 5 man-days.

The experimenters usvally furnish all required test equipment. In some cases, this capability
is built into the experiment; on occasion, the ASO has furnished test equipment such as oscillo-
scopes and optical targets as well as photographic dark rooms and film processing facilities. Table
5-G indicates the type of support requested by experimenters during the preflight {and flight)
pericds by numbers of experiments requiring Ames manpower, extra parts, equipment, or facilities
for preflight testing, experiment installation and mission ground support. Except for the Meteor
Shower mission, relatively little support was supplied by Ames for missions during the ASSESS
chservation period. The Meteor Shower mission was unigue in the large amount of specialized
hardware required for mounting the experiments in the aircraft {appendix D).

Problems occurring during preflight testing at Ames are minor electronic failures, electrical
pickup or interferences, and overheating of electronic packages. These types of problems are
quickly resolved or so minor that their effects can be accepted by the experimenter,

Inflight tests. The mechanical integrity of each installation is verified by cognizant Ames
personnel during the pilot check flight {no experiments aboard), which precedes the checkout
flight. The checkout flight (with all experimenters aboard) may he a daytime engineering flight on
the Lear Jet to check out the performance of subsystems in an astronomy experiment, or a flight in
the CV-990 to exercise mission procedures in a flight plan and over targets that represent closely
those 10 be observed in the data flight. In fact, the Lear Jet experimenter or the CV-990 mission
manager may choose to incorporate this checkout activity in the first data flight, if locally based.
In any event, the experimenter is allowed a day or two in which to make last-minute modifications
to his equipment before the next scheduied flight; more often than not this time is wel! used.
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TABLE 5-G. AMES EXPERIMENT SUPPORT

PREFLIGHT TEST EXPERIMENT INSTALLATION MiSSION GROUND
TOTAL SUPPORT SUPPORT SUPPORT
MISSION NO. NO. EXPMTS. REQUIRING NO. EXPMTS. REQUIRING NO. EXPMTS. REQUIRING
EXPMTS. MAN- EQUIP. & | MAN- EQUIP. & | MAN- EQUIP. &
power | PABTS | Facili |power | PARTS™ | FaCIL |power | PARTS | EaciLi-
TIES TIES TIES
AIDJEX 13 - NO INFORMATION - 0 0 3
OCEAN
COLOR 13 0 0 1 9 2 3 0 0 1
AUGUST
1972 7 0 0 0 2 1 1 1 1 1
METEOR
SHOWER 16 3 0 9 13 15 8 6 1 8
NO‘:S;ZBER 13 0 0 2 2 2 2 |=——NO INFORMATION—a
LEAR JET 17 0 0 5 3 2 2 0 0 1

* PRIMARILY MOUNTING HARDWARE



Applications to the Shuttle Sortie Program

The experimenter who has much prior experience in airborne research or who uses an experi-
ment he has frequently operated in ground-based research will seldom engage in more than a few
hours of operational checkout. Conversely, certain engineering development models of experiments
for potential use in aircraft or satellite applications may reguire many hours of environmental test-
ing. On the average, however, a testing effort of 1 to 15 man-days appears commensurate with the
research environment, and for this very reason is probably far less than would be undertaken for
a Shuttle Sortie experiment.

Two points are of special significance: First, the ASO testing program is entirely at the dis-
cretion of the experimenter, except for flight-safety requirements, with ASO management acting
in an advisory capacity. Second, in this relatively unrestrained situation, the average research
scientist is a competent judge of the effort required to develop a successful airborne experiment,
and he is sufficiently motivated by the anticipated research rewards to carry his experiment
through to completion. By inference, and given the same general approach to experiment manage-
ment, the greater challenge and rewards of Shuttle research should elicit a heightened response
from participating scientists, limited only by their own institutional support,
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Section 6
AIRCRAFT CHARACTERISTICS AND EXPERIMENT INTERFACES

The airborne environment differs from a ground-based laboratory in a number of important
respects, including structural vibration, experiment power available, electrical noise, space and
weight restrictions, and ambient pressure. These and other parameters influence both experiment
design and operational procedures. Over the past several years methods have been developed in the
Airborne Science Office (ASQ) programs to aid the experimenter in matching his experiment with
the special requirements of airborne operation and to ensure its successful performance in flight.
Adaptation to the aircraft environment nonetheless poses a hurdle for the first-time experimenter.

Experimenters’ handbooks for both the Lear Jet and the CV-990 aircraft discuss in detail
many of the constraints imposed by flight and safety considerations on experiment design, as well
as the interface characteristics of each aircraft and the support facilities provided for the experi-
menter. Design constraints are reviewed in this section. The various interfaces involved in airborne
research experiments are identified, and examples are given of equipment problems peculiar to the
airborne environment, Interface requirements of the CV-990 data-processing system are noted in
section 7.

Aircraft Characteristics

Observation Time

The capabilities of each aircraft limit the maximum time avatilable at altitude for scientific
observations. Tradecffs can be made among such factors as gross weight, payload, time, altitude,
and range. For the CV-990 aircraft at the maximum takeoff gross weight of 108,000 kg, the pay-
load varies up to 18,600 kg. At this weight, the range of the CV-990 is 4600 km; fuel capacity
limits the aircraft’s maximum range to 6100 km with a 9,500 kg payload. Maximum altitude
depends on gross weight, which in turn fuel-limits the available observing time. For a typical
payload of 6,300 kg, the variation of observing time with altitude varies from over 6 hours at
10 km to 2 at 12.2 km (fig. 6-A). The payload-time trade-off is about 5-1/2 minutes per 1000
pounds. The maximum operating altitude to date has been 13.7 km with a 2700 kg payload.

The Lear Jet has a maximum gross takeoff weight of 6,100 kg with a nominal payload of
450 kg and a range of 3000 to 3200 km. Again, maximum altitude is limited by gross weight,
and observing time is fuel-limited from 2-1/2 to 1/2 hour as shown in figure 6-A. Thus,
except for operation at near-maximum altitudes, observation times in either aircraft are suf-
ficient for a quick look at the data and, if indicated, minor changes in flight plan. One advantage

6-1



c9
OBSERVATION TIME, HOURS

Cv-990

6300 kg PAYLOAD

TAS~500 KNOTS

LEAR JET
450kg PAYLOAD

TAS~430 KNOTS

Cv-990 /\ ™~

2700kg PAY LOAD ™~
TAS~475 KNOTS

10

1"

12 13 14 15
FLIGHT ALTITUDE, km

FIGURE 6-A. EXPERIMENT OBSERVATION TIME

16



of the CV-990 is that if an experiment problem develops, the experimenter may be able to effecta
repair and resume operation during the flight.

Cabin Environment

The CV-990 cabin and cargo and electronic compartment are normally pressurized to about
2.45 km equivalent altitude when the airplane is at 12.2 km. The humidity in the cabin during
flight averages about 10 percent and the temperature is held between 19° C and 24° C. It is
possible to hold the cabin temperature within +1° C of its nominal desired value. However,
different parts of the cabin can vary in temperature by several degrees depending on air flow
patterns and the location of heat-producing equipment. The experimenter is expected to supply
any auxiliary heating or cooling devices required by his equipment {see section 5).

The temperature of the Lear Jet cabin air is about 22° C and the humidity about 5 percent,
Cabin pressure is equivalent to an altitude of 2.45 km or less at aircraft altitudes up to 12.2 km
in normal operation; when an open-port telescope is used the cabin-to-outside differential
pressure is only 0.28 atm (4.25 psi) at all aircraft altitudes. In this case, and for all normal
fiights above 12.8 km, oxygen masks must be worn by experimenters during the entire flight.
Experiments in either aircraft must be designed to operate at the stated ambient cabin pressures,

Aircraft Vibration

With very few exceptions, aircraft vibration has not seriously affected experiment operation.
Under the transient conditions of takeoff and landing when vibrations are most severe, electronic
circuit cards have been dislodged, hardware loosened, and electrical connections shaken off. In
some cases, the quality of star images has been degraded slightly in flight by high-frequency
vibrations. Some representative measurements of vibration power levels for a rack-mounted
camera located near the center of gravity of the CV-990 aircraft are summarized below. At this
location, peak values of g* /Hz are around 107%; on the mounting rai! in the cabin floor, the values
are more like 1073; and at the most forward and aft experimenters’ stations they are somewhat
higher yet. (A definitive specification of the vibration spectra for ASO aircraft is in preparation.)

DATA SUMMARY

Peak values of Frequency,
Direction power, g°/Hz Hz
Fore-aft 7.0x10°% 28
1.2 x 107% 44
7.0x 107 122
Up-down 1.1 x 107 29
' 1.3x 10 44
5.6 x 1073 122
Left-right 3.6x 10 8
1.3x 10 45
3.7 x 107 122
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Limited information for the Lear Jet aircraft indicates vibration power levels about 10'4,
an order of magnitude iess than those given for the CV-990, with the peak occurring at a
frequency near 20 Hz.

The vibration environment of the aircraft has been the subject of increasing interest in recent

experiment planning. Some experimenters are now considering the use of vibration isolators in
the design of their equipment.

Aircraft Stability

The standard autopilot controlling the heading and the altitude of the CV-930 aircraft nomi-
nalty limits motion to within +2 degrees in pitch, roll, and yaw in smooth air. By special tuning of
the autopilot (in advance) for an anticipated altitude, airspeed, and loading, the stability can be
enhanced for relatively short time periods as follows:

Period, Roli, Pitch, Yaw,
sec arcmin arcmin arcsec

5 +12 +3 6
100 142 16 +12

Gyro-controlled, two-axis image stabilizers (heliostats) are available to the experimenters. The
linear stability of the line of sight is 10 arcsec rms for periods of 180 seconds or more, and 0.5
arcsec rms for periods of a few seconds, even in light turbulence.

The Lear autopilot system can be tuned to limit aircraft excursions in smooth air to less than
11 degree in roll, pitch, and yaw. Additional platform stability can be obtained with the gyro-
stabilized mirrors described above.

Aircraft Interfaces and Constraints
on Experiment Installation

Load Factars

To assure sufficient internal strength of equipment to be installed in either of the research
aircraft, a stress analysis is required for each experiment {section 4). Since construction defects
usually cannot be corrected during instatlation, an experimenter may be required to withdraw at
the last moment if his equipment does not meet the stated aircraft safety standards.

The load conditions listed below, applied one at a time, must not produce a stress in any ele-
ment of the equipment {including racks, instruments, pallets, tie-down brackets, and carry-on-
iterns) beyond the accepted yield point for the construction material. It is not required that aline-
ment, calibration, or other instrumental functions be maintained under these conditions.
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DATA SUMMARY

Load factors, g

CV-990 and Lear Jet ' CVv-9980
Load direction passenger cabins cargo areas
Forward 9.0 ' 1.5
Down 7.0 7.0
Up 2.0 2.0
Side 1.5 1.0
Aft 1.5 1.0

Standard Equipment Racks

Standard equipment racks, which attach directly to the aircraft seat tracks, are available for
the experimenter’s use in assembling his equipment, either at his home facility or on arrival at
Ames. {Other special mountings may be designed.} The racks will accept standard 19-inch (48.3 cm)
electronic panels. (In special cases, it is possible to attach small units directly to the window frames
of the CV-990 aircraft; ASO approval is required before any such use is planned.) The maximum
allowable load for each track attachment is specified, as is the unit floor loading in aircraft cargo
compartments.

The standard, double-bay equipment racks (fig. 6-B} for the CV-990 can accept a weight of
91 kg {200 pounds} per bay, provided the overturning mement for all components within the rack
does not exceed 92 m-kg (8000 inch-pounds). Standard and “‘low-boy’’ racks may be used as
support platforms; the loads and moments that result are subject to individual stress analyses.
In the Lear Jet, the standard racks will accept 91 kg (200 pounds) of equipment, mounted inside
or on top. The maximum allowable overturning moment is 55 m-kg (4800 inch-pounds).

The CV-990 rack configuration allows mounting of equipment fore and aft; on the Lear Jet,
the equipment is positioned facing the center of the cabin. The location of equipment racks
relative to CV-990 view ports is shown in figure 6-C.

A principal instrument frequently used on the Lear Jet is a 30-cm open-port telescope (fig 6-D),
which is mounted in a special hatch replacing the portside passenger window and is supported by a
framework mounted to the seat rail.

Aircraft structural fasteners must be used for all structural members and be secured by self-

locking nuts or safety wire. Welding of structural members must conform to the MiL-T-b021C
Specification. The use of eccentric holes or slots for mounting adjustments is not acceptable.

Space and Weight Constraints

On the CV-990, space is a limiting factor more often than weight, but neither constraint is
serious. As many as 22 standard equipment racks may be instalfled in the cabin area, and additional
space is available for experiment equipment in the two cargo compartments, the forward avionics
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Figure 6-B. The CV-990 standard equipment rack.
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Figure 6-D. Infrared telescope in Lear Jet cabin.



compartment, and the unpressurized tail section. External custom mounts and fairings can be
added to meet special requirements. The regular passenger windows and special ports can be fitted
with metal plates for the support of special gear, such as a radiometer or an air-sampling probe.

Overall experiment weight is seldom a limitation on the CV-990. An average of 450 kg per
experiment, or a total of 6,300 kg of scientific equipment, can be easily accommodated. Most
experiment installations weigh much less than 450 kg each. One rare exception was a two-
experiment, three-operator installation for flight at 13.7 km altitude; in this case, the total pay-
load (all cabin equipment) was limited to 2700 kg. This capacity is comparable to that of the
Shuttle Sortie Lab where experiment weight allowances of 3600 kg may be possible.

The Lear Jet is severely limited in both space and weight of experiment installations. The
cabin volume is 4.25 cubic meters, about the minimum in which two people can work, and the weight
of two experimenters and equipment should not exceed 410 kg. Any excess weight will reduce the
ceiling altitude of the aircraft and thereby hamper astronomical observations in the far-infrared
region,

Electrical Power

The basic specifications for experimenters' electrical power in the CV-990 are:

400 Hz 1% at 200/115 V +1.5%, 3-phase; 40 kV A available.
60 Hz +0.25% at 115 V 1%, single phase; 22 kV A available.
28 VDC, up to 0.50 kVA per unit; regulation depends on type of unit supplied.

The basic power source in the CV-990 is the aircraft engine 400-Hz generator; solid-state
converters supply 60-Hz power. These converters do not have transient-overioad capacity to
accommodate equipment starting surges, and the accuracy and stability of the 60-Hz frequency
are not sufficient for precise timing or other uses where an exact, stable frequency is required.
The aircraft structure is the ground return for all power systems.

The basic power source in the Lear Jet is the 28-VDC aircraft engine generator, which supplies
200 amperes (maximum) for use as 28 VDC, or for conversion to 60-Hz and 400-Hz power by the
use of inverters. These inverters are not part of the standard weight budget of the aircraft and must
be included as weight of the experiment. The aircraft structure is the ground return for all systems.

High-voltage leads and components of experimental equipment must be sufficiently well
insulated to prevent flashover. The normal cabin pressure in the CV-990 corresponds to 2.45 km
pressure altitude, and breakdown distances are at least one-third greater at this reduced pressure
than at sea level. !n the Lear Jet even more care is required. When an open-port telescope is used
the cabin altitude is approximately 7.6 km. At this pressure, breakdown distances are double
those at sea level, and breakdowns have resulted from this increase in flashover distance at reduced
pressure.

6-9



Sources of Interference

Avionics equipment. The aircraft avionics equipment is a possible source of interference to
experiments, The frequency ranges of the various radio and radar equipment are listed in table 6-A.
Experimenters are advised to design their equipment to prevent spurious response at these frequen-
cies and to limit any output from their systems {e.g., telemetry) to 100 mW.

TABLEG-A. FREQUENCY RANGES OF AIRCRAFT AVIONICS EQUIPMENT

Equipment Range
CV-9390
Low frequency ADF 190 to 1750 kHz
High frequency 2.0 to 30.0 MHz
Very high frequency 118 to 135.9 MHz
Ultra high frequency 225 to 30.9 MHz
Marker beacon 75.0 MHz
Loran A 1.8 to 2.0 MHz
Doppler radar 8800 MHz
Weather radar 9375 MHz (X-band)
Radar altimeter 4200 to 4400 MHz
DME 1025 to 1150 MHz
Beacon receiver 9310 MHz
Lear Jet
Low frequency 0.19 to 1.6 MHz
Very high frequency 108.0 to 150.8 MHz
Marker beacon 75 MHz
Weather radar 9310 and 9775 MHz

Experiments. In the CV-290, the mission manager operates the panel controlling the distribution
of power to experiments. Arrangements can be made, within power limits, to group related exper-
iments or to isolate an individua! experiment on a separate converter, to avoid intermittent power
surges or other undesirable phenomena.

On occasion, an electrical interference between adjacent experiments will develop, If a
potential problem of interference is not recognized and avoided through changes in cabin layout,
the experimenter will detect the problem during instaliation and checkout, and must then devise a
solution that may be |ess satisfactory. The mission manager can provide support in this area, but a
simple fix may not be possible,

Optical Systems

Twenty-one special viewing ports have been installed in the CV-990 fuselage at various
elevations and longitudinal locations; 13 ports are at 65° elevation on the left side of the aircraft
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(fig 6-C), 2 are for zenith viewing, and 6 for nadir observations. In addition, nine of the standard
passenger windows have been modified for special-purpose applications. These ports and windows
are intended primarily for the installation of optical quality glass; defrosting systems and safety
features are provided. Windows of several materials are available for use by experimenters; rarely
the experimenter will furnish his own for special applications.

Each CV-990 optical window assembly {complete with frame and gaskets) is subject to en-
vironmental testing prior to installation, including application of a pressure differential of 1.84 atm
{27 psi) at room temperature, and 1.31 atm (19.2 psi) with a 89° C {160° F) temperature differ-
ential. Optical data maintained on most of these windows include reflectance, transmittance,
flatness, parallelism of faces, and the strains introduced in flight by the differential pressure be-
tween the cabin and outside atmosphere.

Auxiliary equipment includes optical wedges for use with 65° windows to allow zenith view-
ing, and the gyro-stabilized mirrors (33-by 57-cm oval) mentioned earlier.

In the Lear Jet aircraft, there are three cabin windows, two to starboard and one to port.
Optical windows up to 36 cm in diameter may be mounted in special hatches designed for this
purpose. Cabin air is ducted to the window area to prevent condensation. Optical windows are
stocked and optical data files are maintained; the same environmental tests are performed.

On both aircraft, external surfaces that are in the field of view of optical devices have been
painted a dull black to minimize the reflection of sunlight into optical detection systems. For
astronomy missions, cabin curtains and individual shields afford protection from light at crew
stations, and from adjacent experiments.

The Experiment/Investigator Interface

By the time an experiment is ready for shipment to Ames, the operational, reliability, and
environmental tests are essentially completed. Maintenance units, special tools, and spare parts
have been assembled. From now on, in a very real sense, the experimenter will be isolated from
his accustomed sources of support and solely responsible for the outcome of his research. Under
these circumstances, a two-man team is desirable; it permits a degree of specialization and is
insurance against unforeseen problems. In practice, both men work together much of the time,
so that each is familiar with the basic procedures in the other’s specialty. Teams of principal
investigator and scientist assistant, or scientist and technician are most common. in all but the
most simple experiment, when problems occur during a mission, both men can be fully occupied
with between-flight maintenance.

Once the mission is under way, the work day adjusts to the flight schedule. Each experiment-
er checks the operation of his equipment before each flight and usually spends some time calibrat-
ing and adjusting. Much of this is done in the hour before flight, and the remainder at scheduled
periods when the experimenters have access to the aircraft on the ground. Inflight operation of
CV-990 experiments is usually a full-time job, not so much in direct operation as in monitoring
the performance and the data records. Lear experiments, on the other hand, often require full-time
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operation. Wide variations have been observed, however, from a simple experiment with occasional
attention by a technician to a very complex one with four professionals and two technicians in
attendance.

With regular monitoring, any fault in the equipment is quickly noted and correction procedure
can begin immediately. Opportunities for repair are more favorable on the CV-990 than on the
Lear Jet because of accessibility (space to work) and the presence of a support electronics techni-
cian. !n either case, the experimenter carries basic tools and a few spare parts. As shown in
section 8, most ordinary problems in experiments are repaired either in flight or in time for the
next flight.
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Section 7
INFORMATION HANDLING FOR AIRBORNE SCIENCE MISSIONS

Prime responsibility for handling the data rests with the experimenter. He must predict the
nature of his data and either provide suitable units for recording and handling data as part of his
experimental equipment or arrange with the Airborne Science Office (ASQO} data-systems manager
for data handling in the onboard computer system of the CV-990. Frequently he will do both.
Thus, the variety of data-handling techniques is nearly as great as the number of experiments ob-
served, In this area, the mission manager is available to consult and advise on the details of an ex-
perirmenter’s data plan, and can arrange for the experimenter to borrow some types of data re-
cording apparatus, such as a CP-100 magnetic tape recorder, an audio tape recorder, and oscillo-
SCopes.

The ASO is responsible for the operation {hardware) and programming (software) of the
Airborne Digital Data Acquisition System (ADDAS) on the CV-990. This system is available to
the experimenter for recording and limited processing of research data. At his own option, the
experimenter may use the ADDAS as his primary recording system and provide suitable monitors
and/or backup recorders as part of his own equipment. Alternately, the experimenter may choose
to provide his own primary recorders and use the ADDAS as a backup. In those cases where
ADDAS recording is not possible (e.g., video-tape or photographic film records) the computer still
provides a valuable service for the experimenter in the form of a time-correlated record of events
and aircraft flight parameters. Experimenters who use the ADDAS are responsible to match their
data to the signal input requirements of the computer system.

On the Lear Jet, there is nothing analogous to the ADDAS and the entire responsibitity of
data recording and handling is left to the individual experimenter. |n this case, the responsibility
of the ASO is limited to providing the necessary power to operate the experimenter’s data system.

Experimental and Support Data

There are two main categories of data recorded by the experimenter: the basic experimental
data and support data. Typically, an experiment has a sensor that produces a signal, which may be
recorded directly or be operated on by the experiment electronics — for example, amplified or con-
verted to a digital or audio frequency — before being recorded. The simplest type of data system
records only such a signal. More complex systems also record such parameters as power-supply
voltages, gain settings, internal temperatures, and the like.

Many experiments, particularly those flown on the Lear Jet, record an audio channe! on mag-
netic tape to preserve comments by the experimenter about the operation of the experiment, By
this means, the experimenter can record experimental parameters other than the basic signal,
particufarly if such experimental parameters do not change rapidly. On the CV-990, a wide spectrum
of data from aircraft instruments is processed by the ADDAS and displayed on the aircraft tele-
vision monitors. If an experimenter needs a real-time recard of this information, these signals can
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be transmitted directly to his own recording system. Timing signals from the CV-990 aircraft
master system also are available in several codes to permit time correlation with other experimenters
and/or with the ADDAS printout of aircraft parameters.

Several experiments on the Lear Jet have used a four-channel audio tape as the basic data
record. When this is done, a standard monitor frequency is often recorded on one channel. In this
way, compensation may be made for wow and flutter caused in part by transients in the aircraft
power supplies.

Aircraft Data-Handling Facilities

ADDAS

ADDAS on the CV-990 provides centralized recording of experimenter data and limited real-
time computation of experimental results. To accommodate this system, it is desirable to convert
experiment outputs to 10 VDC signals, although other forms can be accepted at a lower input
rate. Two input signal analog-to-digital converters are used:

T. A 010V multiverter with a 18-kHz rate.

2. A crossbar scanner, which accepts voltage inputs from 100 mV to 1000 VDC, 1 to
1000 VAC at frequencies from 50 to 100 kHz; resistance inputs from 10082 to 10MQ
frequency inputs from 5 Hz to 200 kHz with amplitude range of 0.1 to 100 V rms.
Maximum throughput is 30 channels per second for the same type of input, 15
channels per second for mixed voltages and resistances, and one channel per second
for frequency measurement,

All input signals are digitized and stored on magnetic tape. Experimenter comments can be
recorded along with the data, by typewriter input. A high-speed printer provides a hard-copy
record of experiment and selected aircraft parameters for use in postflight data examination.
Data-processing requirements must be specified well in advance of the mission so the ASO data
systemns manager can coordinate the various requests and program the ADDAS as necessary.

The computer system provides for a total of 48 input/output channels and is presently fitted
with a 16,000 word memory, with capability for an additional 16,000 words. Programming
choices are Real Time Executive, Basic Fortran, and ALGOL.

The full data output of the aircraft inertial navigation system (INS) is entered on the magnetic
tape through the computer, with update every 1.2 seconds. The program or calibration function
held in memory for any experiment can be modified by means of the ADDAS teleprinter and
keyboard,

Computer outputs are in the form of a digital magnetic tape, which is compatible for in-house
computer processing by the experimenter; hard-copy printout of selected experiment and aircraft
parameters; and a punched paper tape. Figure 7-A is a block diagram of the entire computer system,
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Support Information Systems

The CV-990 carries a time-code generator to provide time-of-day signals to the computer
system and experimenters. The TCG clock is synchronized with time signals broadcast from NBS
radio WWV or equivalent stations. The time error is less than 0.1 msec per day. In addition, a
variety of electrical time codes and timing pulses can be distributed to the experiment stations,

The output from a selected group of aircraft flight instruments also can be distributed to
an experimenter’s equipment through amplifiers on the timing rack. Flight instrument outputs
supplied in this way include: static and total air temperatures, true airspeed, pressure and radar
attitudes, and pitch and roll. Other flight-profite information — cabin altitude, ground speed,
heading, latitude and longitude — is stored on the ADDAS record.

Data are displayed on closed-circuit TV monitors positioned in appropriate locations in the
cabin. Data of interest to several experimenters {15 parameters) are presented along with selected
aircraft parameters, The display can be updated as often as every 1.2 seconds. Other available
information systems and equipment are:

1. A closed-circuit TV camera mounted in the right wheel well, which provides a
downward-looking image that can be displayed on the TV monitor at the expeti-
menter's station, '

2. A continuous record of aircraft stability obtained by a wide-angle, rate-integrating
gyroscope system, with outputs of roll, pitch, and yaw, along with a time signal,
recorded on a strip chart,

3. A wide variety of photographic recording equipment for experiment support, as
requested,

Data-Handling Techniques

The average experiment uses both an indicator {e.qg., voltmeter, pressure gage, pulse-height
analyzer) and a recorder {(e.g., movie camera, tape recorder). The indicator provides instantaneous
values and immediately shows the operator if anything is wrong. The distinction between an indi-
cator and a recorder is not always clear; both functions may be performed by one unit. A strip-
chart recorder, for example, also permits immediate viewing, and a pulse-height analyzer indicates
pulse heights as they are measured and counts total numbers in various height categories. When
equipped with a camera, a cathode-ray oscilloscope indicates an instantaneous signal and makes a
permanent record. The number of units used in experiments observed during the ASSESS study
period varied from as many as six major indicators and six recorders in the clear-air turbulence
experiment, to a hand-held solar photometer with a single indicator.

For experiments in which the basic information is optical imagery {auroral observation,

meteor observation and spectroscopy, for example), the images are recorded directly on photo-
graphic film. No quick-look capability can be provided and there is little or no possibility of
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additional recording by other means, although time correlation often can be indicated on the film.
Basic visual imagery also can be recorded on video tape for display on television monitors, which
are available to all experimenters on the CV-990.

CV-990 experimenters are strongly encouraged to record their data on the ADDAS, in addition
to the recording capability incorporated in their own experiment. The ADDAS record
then can serve as a backup in case of problems with the experimenter’s own gear; data of interest
to other experimenters also are available via the ADDAS printout.

The ADDAS has the capability for real-time operation on an experimenter’s data to provide a
calculated result. For example, a calibration curve can be programmed into ADDAS to convert a
transducer voltage to a temperature reading, which can then be input along with other recorded
and stored data to compute a desired test result. Table 7-A indicates that ADDAS was used for
computation or data recording in 53 percent of the CV-990 experiments, while 56 percent had
quick-look indicators and 86 percent their own recording system. On the Lear Jet, 71 percent of
the experiments were equipped with indicators, as well as with recorders.

Postflight Data Handling

Following a flight on the CV-990, experimenters receive an ADDAS printout of pertinent
aircraft parameters, time, and selected experimental data points. The experimenter uses this
information in evaluating the adequacy of his measurements and planning operational procedures
for the next flight.

Occasionally (table 7-A}, an experimenter will provide auxiliary data-handling equipment for
postflight data processing {e.g., see appendix A). Some have provided small computer facilities
for that purpose. These usually operate on magnetic-tape records. A common and simple form of
postflight data processing is the development of photographic film, which must await the comple-
tion of the flight.

Applications to the Shuttle Sortie Program

Despite the diversity of data handling methods used in 79 airborne experiments observed,
certain procedural elements are common to most and will likely have counterparts in Shuttle
research. For effective planning and control of experiment operations, the experimenter must
have a real-time indication of data quality and a permanent record for review at the end of the
observation period. He may obtain this record from his own built-in unit or from a central,
on-board recording system; in either case, a time correlation is required with vehicle parameters
and with other related experiments. Some experimenters will require nearly real-time data
processing to evaluate results, while others may perform substantial processing of raw data
between observation periods. - A very few may require on-ground processing of the raw data, but
most should be adequately serviced by a modest on-board computer facility. In airborne
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TABLE 7-A. EXPERIMENTER USE OF ONBOARD COMPUTER {ADDAS), INDICATORS AND RECORDERS
FOR DATA HANDLING

NUMBER DATA TO ADDAS own o ON-GROUND
AIRCRAFT MISSION OF RECORD | RECORD AND DATA
EXPERMTS. ALL ONLY compuTe | 'NPICATOR | RECORDER | ) omenT(2
CV-990 AIDJEX 13 11 85% 0 1M1 85% 3 23% | 12 e2% | 2 1%
OCEAN )
COLOR 13 9 69% 4 3% 5 38% 11 8% | 11 85% 0
AUGUST 7 4 5% 1 14% 3 43% 7 100% 5 71% 0
1972
METEOR ] . "
SHOWER 16 3 19% 2 13% 1 6% a  25% | 1at1) gy 0
NO‘:';';"; ER 13 6 46% 3 23% 3 23% | 10 78% | 11 85% | 1 8%
CV-990 .
TOTALS 62 33 53% | 10 6% | 23 37% | 35 56% | 53 86% | 3 5%
LEAR JET ALL 17 NA NA NA 12 7% | 17 100% | 7 41%

(1} 12 PHOTOGRAPHIC AND VIDEQ TAPE RECORDS

{2} NOT INCLUDING DEVELOPMENT OF PHOTOGRAPHIC FILM




experience, most of the experimenters used the flight parameter-time correlation supplied by the
on-board ADDAS computer, about 40 percent relied on some data processing during the flight,
and less than 20 percent required special processing on the ground, other than the development
of photographic film.
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Section 8
EXPERIMENT PERFORMANCE AND RELIABILITY

During the ASSESS observation period from April 1 to November 15, 1972, the performance
of 79 airborne experiments and the activities of some 126 experimenters were monitored, A total
of 119 data flights were made, 76 in the Lear aircraft and 43 in the CV-990; the corresponding
numbers of experiment-flight units were 76 and 429, respectively.! [n this section, experiment
performance is evaluated in terms of the frequency and severity of equipment malfunctions; their
impact on the research schedule and the quality and quantity of data obtained; and the ability of
the experimenter to resolve problems and maintain his experiment in working condition.? The
role and importance of such factors as preflight testing and component origin is also explored.
Experiment performance is rated by a reliability factor based on experiment flight units (EFU) —
that is, one experiment on one flight.

Observed Experiment Performance

Types of Problems

The number and type of problems encountered in all data flights during the 7-1/2 month
observation period are summarized in table 8-A, by aircraft program. The total number of problems
is presented in six source categories: experimenter furnished equipment, experimenter error, govern-
ment furnished equipment, aircraft utilities, other aircraft systems, and flight environment. {n both
the Lear Jet and CV-090 research programs, experimenter equipment and experimenter errors
accounted for three-fourths or more of all problems. On the Lear Jet, aircraft systems {operations)
problems accounted for the larger proportion of aircraft-related difficulties because of the Lear's
much heavier flight schedule; on the CV-990, the more complex services {utilities) accounted for a
larger share of problems.

For the two programs, about 60 percent of problems were in electronic and electrical equip-
ment; about 30 percent were of a mechanical nature; and the remaining 10 percent were optical.
On the basis of equipment function, the distribution of problems in the experimenter’s own
equipment was different for the two programs, with the Lear leading in inlet systems {29 percent)

1 Only the first flight of the CV-990 November 1972 mission, with 13 experiments (2 of these were
not operated during the flight), was monitored. The totals given include this flight.

2 Despite the substantial numbers of experiments and flights observed herein, there are some in-
stances in the following analyses when sample sizes are too small to justify firm conclusions.
Observations are continuing to increase sarmple size.
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TABLE 8-A, SUMMARY OF ALL PROBLEMS ENCOUNTERED ON DATA FLIGHTS

ITEM LEAR JET PROGRAM CV-930 PROGRAM
NO.PROBLEMS [PERCENT | NO.PROBLEMS [PERCENT
TOTAL 77 100 201* 100
EXPERIMENTER'S EQUIPMENT 48 6_2 155 77
EXPERIMENTER ERROR 9 12 1 6
GFE FOR EXPERIMENT 6 8 0 0
A/C — EXPMT. UTILITIES 5 6 30 15
AIRCRAFT SYSTEMS 7 9 3 1
FLIGHT ENVIRONMENT 2 3 2 1
PROBLEM DISTRIBUTION TOTAL EXPMTR'S. TOTAL EXPMTR'S.
BY TYPE, % PROBLEMS EQUIP. [PROBLEMS EQuIP,
MECHANICAL 27 25 31 29
OPTICAL 16 13 7 6
ELECTRONIC 45 60 49 b3
ELECTRICAL 12 2 13 12

PROBLEM DISTRIBUTION

EXPERIMENTER'S

EXPERIMENTER'S

BY FUNCTION, % EQUIPMENT EQUIPMENT
INLET SYSTEM** 29 5
DETECTOR 23 16
SIGNAL CONDITIONERS 15 25
RECORDERS 19 28
POWER AND CONTROL UNITS 14 19
AIRCRAFT INTERFACE 0 7

PROBLEM DISTRIBUTION

EXPERIMENTER'S

EXPERIMENTER'S

BY OCCURRENCE, % EQUIPMENT EQUIPMENT
NEW 73 55
REPEAT 27 45

* INCLUDING 12 FROM THE CV-990 NOVEMBER 1972 MISSION

** EXPERIMENT COMPONENTS THAT CONVEY THE INCOMING ENERGY OR SAMPLE TO

THE DETECTOR
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and sensors (23 percent}, while on the CV-990 data recording systems {28 percent) and signal
conditioners (25 percent) were in the majority.

On the Lear, nearly 75 percent of the problems were new, in the sense of their first occurrence
during a mission; on the CV-990, new and repeat problems were almost equally divided.

Problem Impact on Research

Table 8-B summarizes the experimenter’s equipment problems according to their direct impact
on experiment performance during the flight on which they occurred, and in terms of the timing of
equipment repair and flight opportunities missed. All Lear experiments are grouped together; the
CV-990 missions are listed separately.

Evaluation of the data in table 8-B indicates 38 percent of the CV-990 problems had no effect
on the data obtained, while for the Lear, only 8 percent of the problems did not adversely affect
the experimental data. Only 5 percent of the experiment problems resulted in complete data loss
on the CV-990, compared to 27 percent of problems for the Lear. These differences in problem
impact on the research indicate that the two research programs have some fairly basic differences.
The mast obvious of these are related to the flight situation. Shorter flight times, very limited
space available, and the difficulty of working while using life-support equipment all combine to
encourage the termination of a Lear Jet flight when a problem occurs. On the CV-990, the flight
continues, giving the experimenter time to work on the problem. Other differences will be dis-
cussed as the data on experiment performance are analyzed in more detail.

The equipment repair record in table 8-B shows that 16 percent of the experiment problems
were repaired during flight, 32 percent more were repaired before the succeeding flight, 42 percent
took longer to repair or were never completely resolved, and 10 percent cccurred on the last flight
of the mission {and were repaired later). Note that the 42 percent that were deferred did not have
a proportionate impact on research; in most of these cases, the experimenter found some way
around the difficulty and continued to do research. Of the seven experiments that could not be
repaired in time to operate on the next flight, four were repaired in time to rejoin the mission later
and three were terminated. A total of 22 flight opportunities was missed,

Equipment repairs aboard the CV-990 aircraft were surprisingly infrequent; only one out of
five experiment problems was repaired during flight. In large part, the nature of the research
impact associated with the problem was the determining factor in decisions to make inflight repairs.
Table B-C is a breakdown of repair decisions as a function of research impact. Relatively few of
the problems having an insignificant impact on the quality or quantity of data recorded were re-
paired. Although many of these caused inconveniences, repair was deferred for one or more flights
when the research product was acceptable (68 percent). Problems resulting in degradation or loss
of data were given more attention. Of the seven problems that caused a complete loss of data,
three were repaired without loss of flight opportunity. B

Table 8-D summarizes the impact of other classes of problems on the research programs.
Experimenter errors (20) generally caused some data loss, although half of them were resolved in
flight. Aircraft utilities gave rise to a substantial number of minor problems (26) that had little
impact on experiment performance, while aircraft systems on the Lear Jet caused four out of the
five aborted flights observed during this period.
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TABLE 8-B. IMPACT OF EXPERIMENT PROBLEMS ON DATA ACQUISITION

MISSION NO NO, RESEARCH IMPACT {ONE FLIGHT) EQUIPMENT REPAIR GCCURRED|NG, EXPMTS. |[TOTAL NO, FLIGHT
PROGRAM (ND. FLTS.) EXPMTS. EXPMT. NONE DATA DATA ALL DATA IN FOR NEXT DEFERRED* ON LAST (MISSEDFLT. | OPPORTUNITIES
PROBS. DEGRADEDR LOSS LOST FLIGHT FLIGHT FLIGHT |OPPORTUNITY MISSED
q 10 21 13 3 22 17 1]
1
LEARJET [ ALL {76} 4 a8 (8%} 21%) (44%) 27%) 6% (46%) (35%) (13%) 2 6
16 10 7 1 5 23 a
Cv-990 | AIDJEX (8} 2 3 (a9%) (30%) 21%) 0 (3%] {15%) {70%) (12%) o 0
ggig: 13 53 13 14 22 4 17 21 13 2 R 5
15) (25%) (26%) (#1%) 18%I 132%} (40%) 125%) (4%)
AUGUST 7 a3 14 2 15 2 ) 8 13 1] 2 7
1972 (@) 1a3%) (6%) (45%) {6%) 18%;} 124%} 140%) {18%}
METEOR 16 24 11 2 10 1 3 6 14 1 1 a
SHOWER (10 146%} (8%) {42%} {4%) {13% 125%) {58%I (4%)
54 28 54 7 27 40 83 13
e a 5§ 18
ALL ° 143 138%} (19%} 138%) 5%) (19%) {28%} 14a%) (9%)
58 I 75 20 30 62 80 19
A "N
Ll OBSERVATIONS 66 191 {30%) (20%) {39%] 1%} {16%] (az%) (a2%] (10%} ? 2

* MOSTLY MINOR FROBLEMS WITH SMALL IMPACT ON DATA RECOVERY
** NOVEMBER 1972 MISSION NOT INCLUBED
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TABLE 8-C. DISPOSITION OF EXPERIMENT PROBLEMS
CV-990 RESEARCH PROGRAM*

RESEARCH |\ ymBER OF REPAIRED OCCURRED
iMPACT | DOREEE O | REPAIRED [ REPARED | REPAIR ON
OF onserves | INFLGHT |FORNERT DEFERRED | LAST FLIGHT
PROBLEM (NOT REPAIRED)
NONE 54 5 (9%) 9 (17%) 37 (68%) 3 (6%)
DEGRADE
A 28 10 {36%) 9 (32%) 7 {25%) 2 (7%)
SOME
DATA 54 12 (22%) | 19 (35%) 15 (28%) 8 (15%)
LOSS
ALL DATA
oot 7 0 3 (43%) 4 (57%) 0

* NOVEMBER 1972 MISSION EXCEPTED
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TABLE 8-D. IMPACT OF OTHER PROBLEMS ON DATA ACQUISITION
LEAR-JET AND CV-990 PROGRAMS

RESEARCH IMPACT (ONE FLIGHT) REPAIRED
NUMBER ONE DATA DATA | ALLDATA | ABORT IN
DEGRADED | LOSS LOST FLIGHT ELIGHT
EXPERIMENTER 20 3 2 13 2 o 10
ERROR (15%) (10%) (65%) (10%) (50%)
GFE FOR . o 2 3 1 o 1
EXPERIMENT (33%) (50%) (17%) (17%)
A/C — EXPMT. o 26 1 7 . 1 8
UTILITIES (74%) (3%) (20%) (3%) (23%)
FLIGHT 4 2
ENVIRONMENT 4 0 0 (100%) 0 0 (50%)
AIRCRAFT o 2 . 3 1 4 2
SYSTEMS {20%) {30%) {10%) (40%) {20%)
ALL 26 31 5 30 4 5 23

{41%)

(7%)

(40%)

{5%)

(7%)

(31%)




Experiment Reliability Analysis

For analysis purposes, an experiment that develops a problem du ring a flight is considered
unreliable on that flight; if more than one problem develops, the one having the greatest impact on
the research determines the degree of unreliability. The reliability factor {RF} for an experiment
is RF = 1 - EPU/EFU, where EPU is an experiment-problem unit defined as one unreliable
experiment on one flight, and EFU is the experiment-flight unit introduced earlier. In this
analysis, three degrees of reliability were considered: one for flights with no probiems, anather for
flights in which all data were obtained, and a third for flights with a partial data return. Reliability
factors were calculated from the data in table 8-B, and are given in table 8-E.

Table 8-F shows a total of 152 problem units compared to 494 flight units, for a ratio of about
1 to 3, as indicated by the overall, no-problem reliability factor of 0.68. If the defintion of reliabil-
ity is relaxed to allow problems that caused no loss of data, the overall reliability factor is 0.80;
that is, the average experiment obtained complete data records on 80 percent of its flights. The
RF = 0.95 for partial data return indicates that 95 percent of all experiments yielded some useful
data and only 5 percent failed completely. In terms of aircraft, the RF for full data return varied
from 0.64 for the Lear (all missions) to 0.94 for the CV-980 Meteor Shower expedition,

These data on experiment reliability indicate the level of research effectiveness that can be
achieved when the experimenter is directly involved in the flight program. Experiments assembled
from relatively unsophisticated components and subjected to relatively little preflight testing have
been shown to perform their research functions on two of three flights with no noticeable malfunc-
tions. Furthermore, despite experiment malfunctions, in four of five cases there was no loss of
data, and in 19 out of 20 there was at least some useful data obtained. Considering only the
CV-990, which is more representative of Shuttie-type payloads, in only 2 percent of all flight
opportunities was there a complete experiment failure with zero data return.

Elements of Experiment Reliability

The ultimate in-flight performance of an airborne experiment is the product of various physical
constraints and human judgments that enter into the design, development, and preflight testing of
the research equipment. From observations during the ASSESS study phase, certain elements that
characterize the experiment development process and hardware have been evaluated and related
to inflight performance, using the all-data reliability factor defined earlier. These performance-
related elements include preflight testing, experimenter flight experience and components construc-
tion.

Preflight Testing

The experimenter always has an opportunity 10 check out his equipment in the aircraft environ-
ment, both on the ground and in flight. Other than requiring the verification of flight safety of an
experiment, by testing if necessary, the role of the ASO in laboratory and preflight testing is
entirely supportive.
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TABLE 8-E. EXPERIMENT RELIABILITY FACTORS

DATA

EXPERIMENTER'S EQUIPMENT
RELIABILITY FACTOR

AIRCRAFT MISSION ELIGHTS EFU EPU NO ALL PARTIAL
PROBLEMS | DATA DATA
LEAR ALL 76 76 33 0.66 0.64 0.88
CVv-990 AIDJEX 8 98 17 0.78 0.90 1.00
OCEAN

COLOR 15 165 52 0.71 0.85 0.98

AUGUST
1972 9 38 29 0.28 0.58 0.91

METEOR
SHOWER 10 117 21 0.86 0.94 0.99

TOTAL 42 418 119
EXPERIMENT

AVERAGE 0.71 0.85 0.98
ALL 118 494 162 0.68 0.80 0.95

EFU= EXPERIMENT — FLIGHT UNIT

EPU =

RF=1-EPU/EFU

EXPERIMENT — PROBLEM UNIT (ONE OR MORE PROBLEMS ON ONE FLIGHT)




Table 8-F summarizes the observations of preflight testing for both research aircraft. The
distinction is made between testing at the experimenter’s home |aboratory and at the ASO facility.
The data are broken down into operational and environmental testing; components and completed-
assembly testing: and leve! of effort in terms of man-days and the use of pre-mission checkout flights.

For both aircraft programs, the major testing effort was operational — that is, to verify the
functional performance of equipment in the laboratory. The record shows that Lear experimenters
did little environment-related testing before a mission, whereas more than a third of the Cv-990
experiments were subjected to at least some minimal amount of environmental-related testing.
About one-fourth of all experiments were tested in a pre-mission checkout flight; the remaining
CV-990 experiments were flight checked during the first data flight of each mission.

The high incidence of operational tests and the low incidence of environmental-type tests
appears directly related to the large percentage of repeat experiments. Only 21 of the 79 experi-
ments were new 1o the flight environment; the other 58 had flown at least once before and presum-
ably had the environmental problems resolved either before or during that mission; of the 21 new
experiments, 20 were subject to some environment-related testing.

The effect of preflight testing on experiment performance is summarized for both aircraft
programs in table 8-G. The level of effort observed is based on both the number of test areas and
the man-days of effort from table 8-F. Evaluation of the data shown reveals an anomaly in the
level of testing effort and demonstrated experiment reliability in flight. Logically, the group of
repeat experiments (with a high level of testing effort) receiving an average of about 7 man-
days each in 4.7 test areas, having the benefits of both flight experience and relatively extensive
testing, should have produced the best inflight performance record. In fact, the reverse was true,
with an increase of problems and a lower reliability factor. Further examination traced much of
this discrepancy to seven experiments, each of which had been modified substantially since a
previous successful flight experience. The reliability factor for this group of seven experiments was
0.42. Excluding this group from the other 15 experiments which had not been modified since the
tast flight series resulted in an all-data reliability factor of 0.82, which is more in line with the
factors for the other test groups.

Test Data Evaluation

The data on preflight testing, viewed in the broadest sense, suggest that the best preflight test
is a previous flight experience, which subjects the experiment to all operational and environmental
factors. Of more direct significance, however, is the fact that the performance of new experiments
was equal to that of repeat experiments, presumably because of a test effort of five man-days that
included environmental factors, Thus, with adequate preflight testing the first-time experimenter
can achieve results comparable to those of the experienced observer.

A significant number of experiments require additional testing between missions to maintain
or improve performance. Changes in hardware must be verified, with the result that a test effort
similar to that for a new experiment is undertaken on a level commensurate with the extent of the
modifications. Again, however, act